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PROPOSED CONSTRUCTION OF 2NO. INDUSTRIAL 

WAREHOUSES, EACH 5000SM, FOR TANNERIES AT 

KENYA LEATHER PARK, KENANIE EPZ SITE, 

MACHAKOS COUNTY 

 

Prepared by: -  

Quantities and Contracts Section  

State Department of Public Works  

P.O. Box 30743-00100 Nairobi.  

 

The contract for the above-mentioned works entered into this ………... day of ………. 

20……..by the undersigned refers to these Bills of Quantities and the Ministry of Works 

General Specification dated March, 1976 (together with any amendments issued thereto) 

shall be read and construed as part of the said contract.  

 

………………………………                       ………………………………………  

CONTRACTOR                                                 CHIEF EXECUTIVE OFFICER 

(KENYA LEATHER DEVELOPMENT COUNCIL) 

 

Date………………………………                  Date……………………………  

  

SPECIAL NOTES 

The Contractor is required to check the numbers of the pages of these Bills of Quantities 

and should he find any missing or in duplicate or figures indistinct he must inform the 

Principal Secretary, State Department of Public Works, Ngong Road, Nairobi at once and 

have the same rectified.  

 

Should the Contractor be in doubt about the precise meaning of any item or figure for any 

reason whatsoever, he must inform the Principal Secretary, Stated Department of Public 

Works, Ngong Road, Head Office in order that the correct meaning may be decided 

before the date for submission of tenders.  

 

No liability will be admitted nor claim allowed in respect of errors in the Contractor’s 

Tender due to mistakes in the Specifications which should have been rectified in the 

manner described above.  

 

 

 

SIGNATURE PAGE AND NOTE 
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SECTION I: INVITATION TO TENDER 
 

TENDER NAME: PROPOSED CONSTRUCTION OF 2NO. INDUSTRIAL 

WAREHOUSES, EACH 5000SM FOR TANNERIES AT KENYA LEATHER 

PARK, KENANIE EPZ SITE,MACHAKOS COUNTY 

W.P ITEM NO.  D117/EN/MKS/1902 JOB NO 10753B 

 

TENDER NO.  KLDC/PROC/032/2020-2021    

The Kenya Leather Development Council invites sealed tenders from eligible and 

competent contractors for Proposed Construction of 2no. Industrial Warehouses, 

Each 5000sm for Tanneries at Kenya Leather Park, Kenanie Epz Site, Machakos 

County 

 

Interested contractors must be registered in category NCA 1 and 2 only and appear in the 

current Building Contractors register.   

 

A complete set of Tender Documents may be obtained by interested candidates from the 

Kenya Leather Development Council website: www.leathercouncil.go.ke or PPIP portal: 

tenders.go.ke.  

Bidders who download the tender document will not be required to pay any fee and must 

forward their particulars immediately for recording and for the purposes of receiving any 

further tender clarifications and/or addendums to: procurement@leathercouncil.go.ke 

Prices quoted should be net inclusive of all taxes, must be in Kenya Shillings and should 

remain valid for 120 days.   

Completed tender documents are to be enclosed in plain sealed envelopes, marked with 

the tender number and be deposited in the tender box provided at Kenya Leather 

Development Council, offices in Nairobi, or be addressed to:  

SECRETARY/ CHIEF EXECUTIVE OFFICER  

KENYA LEATHER DEVELOPMENT COUNCIL,  

P.O. BOX 14480 - 00800, NAIROBI 

 

so as to be received on or before Tuesday, 12th January 2021 at 11.00 am 

Tenders will be opened immediately thereafter in the presence of the tenderers 

representatives who choose to attend the opening at the KENYA LEATHER 

DEVELOPMENT COUNCIL, offices in Nairobi(CPA Centre, 5th Floor- Thika Road) 

Pre-bid site visit will be on Tuesday, 5th January 2021. An attendance register will be 

signed by all representatives of bidders. All prospective Tenderers shall assemble at the 

Site, Kenanie, Machakos by 10:00 a.m. 

 

 

http://www.leathercouncil.go.ke/
mailto:procurement@leathercouncil.go.ke
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INSTRUCTIONS TO TENDERERS 

 

1. General/Eligibility/Qualifications/Joint venture/Cost of tendering  

 

1.1The Employer as defined in the Appendix to Conditions of Contract invites tenders for Works 

Contract as described in the tender documents. The successful tenderer will be expected 

to complete the Works by the Intended Completion Date specified in the tender 

documents.  

 

1.2All tenderers shall provide the Qualification Information, a statement that the tenderer 

(including all members of a joint venture and subcontractors) is not associated, or has not 

been associated in the past, directly or indirectly, with the Consultant or any other entity 

that has prepared the design, specifications, and other documents for the project or being 

proposed as Project Manager for the Contract.  A firm that has been engaged by the 

Employer to provide consulting services for the preparation or supervision of the Works, 

and any of its affiliates, shall not be eligible to tender.  

 

1.3All tenderers shall provide in the Form of Tender and Qualification Information, a preliminary 

description of the proposed work method and schedule, including drawings and charts, as 

necessary.  

 

1.4In the event that pre-qualification of potential tenderers has been undertaken, only tenders 

from pre-qualified tenderers will be considered for award of Contract.  These qualified 

tenderers should submit with their tenders any information updating their original pre-

qualification applications or, alternatively, confirm in their tenders that the originally 

submitted prequalification information remains essentially correct as of the date of tender 

submission.  

 

1.5 Where no pre-qualification of potential tenderers has been done, all tenderers shall 

include the following information and documents with their tenders, unless otherwise 

stated:  

 

(a) copies of original documents defining the constitution or legal status, place of 

registration, and principal place of business; written power of attorney of the signatory of 

the tender to commit the tenderer:  

 

(b) total monetary value of construction work performed for each of the last five years:  

 

(c) experience in works of a similar nature and size for each of the last five years, and details 

of work under way or contractually committed; and names and addresses of clients who 

may be contacted for further information on these contracts;  

 

(d) major items of construction equipment proposed to carry out the Contract and an 

undertaking that they will be available for the Contract.  

 

(e) qualifications and experience of key site management and technical personnel proposed 

for the Contract and an undertaking that they shall be available for the Contract.  
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(f) reports on the financial standing of the tenderer, such as profit and loss statements and 

auditor’s reports for the past five years;  

 

(g) evidence of adequacy of working capital for this Contract (access to line(s) of credit and 

availability of other financial resources);  

 

(h) authority to seek references from the tenderer’s bankers;  

 

(i) information regarding any litigation, current or during the last five years, in which the 

tenderer is involved, the parties concerned and disputed amount; and  

 

(j) proposals for subcontracting components of the Works amounting to more than 10 

percent of the Contract Price.  

 

1.6 Tenders submitted by a joint venture of two or more firms as partners shall comply with 

the following requirements, unless otherwise stated:  

 

(a) the tender shall include all the information listed in clause 1.5 above for each joint 

venture partner;  

 

(b) the tender shall be signed so as to be legally binding on all partners;  

 

(c) all partners shall be jointly and severally liable for the execution of the Contract in 

accordance with the Contract terms;  

 

(d) one of the partners will be nominated as being in charge, authorized to incur liabilities, 

and receive instructions for and on behalf of all partners of the joint venture; and  

 

(e) the execution of the entire Contract, including payment, shall be done exclusively with 

the partner in charge.  

 

1.7 To qualify for award of the Contract, tenderers shall meet the following minimum 

qualifying criteria;  

 

(a) annual volume of construction work of at least 2.5 times the estimated annual cash flow 

for the Contract;  

 

(b) experience as main contractor in the construction of at least two works of a nature and 

complexity equivalent to the Works over the last 10 years (to comply with this 

requirement, works cited should be at least 70 percent complete);  

 

(c) proposals for the timely acquisition (own, lease, hire, etc.) of the essential equipment 

listed as required for the Works;  

 

(d) a Contract manager with at least five years’ experience in works of an equivalent nature 

and volume, including no less than three years as Manager; and  
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(e) liquid assets and/or credit facilities, net of other contractual commitments and exclusive 

of any advance payments which may be made under the Contract, of no less than 4 

months of the estimated payment flow under this Contract.  

 

1.8 The figures for each of the partners of a joint venture shall be added together to determine 

the tenderer’s compliance with the minimum qualifying criteria of clause 1.7 (a) and (e); 

however, for a joint venture to qualify, each of its partners must meet at least 25 percent 

of minimum criteria 1.7 (a), (b) and (e) for an individual tenderer, and the partner in 

charge at least 40 percent of those minimum criteria.  Failure to comply with this 

requirement will result in rejection of the joint venture’s tender.  Subcontractors’ 

experience and resources will not be taken into account in determining the tenderer’s 

compliance with the qualifying criteria, unless otherwise stated.  

 

1.9 Each tenderer shall submit only one tender, either individually or as a partner in a joint 

venture.  A tenderer who submits or participates in more than one tender (other than as a 

subcontractor or in cases of alternatives that have been permitted or requested) will cause 

all the proposals with the tenderer’s participation to be disqualified.  

 

1.10 The tenderer shall bear all costs associated with the preparation and submission of his 

tender, and the Employer will in no case be responsible or liable for those costs.  

 

1.11 The tenderer, at the tenderer’s own responsibility and risk, is encouraged to visit and 

examine the Site of the Works and its surroundings, and obtain all information that may 

be necessary for preparing the tender and entering into a contract for construction of the 

Works.  The costs of visiting the Site shall be at the tenderer’s own expense.   

 

1.12 The procuring entity’s employees, committee members, board members and their relative 

(spouse and children) are not eligible to participate in the tender.  

 

1.13 The price to be changed for the tender document shall not exceed Kshs. 5,000/=  

 

1.14 The procuring entity shall allow the tenderer to review the tender document free of charge 

before purchase.  

 

 

2.Tender Documents  

 

2.1The complete set of tender documents comprises the documents listed below and any addenda 

issued in accordance with Clause 2.4.  

 

(a) These Instructions to Tenderers  

(b) Form of Tender and Qualification Information  

(c) Conditions of Contract  

(d) Appendix to Conditions of Contract  

(e) Specifications  

(f) Drawings  
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(g) Bills of Quantities  

(h) Forms of Securities  

 

2.2 The tenderer shall examine all Instructions, Forms to be filled and Specifications in the 

tender documents.  Failure to furnish all information required by the tender documents, or 

submission of a tender not substantially responsive to the tendering documents in every 

respect will be at the tenderer’s risk and may result in rejection of his tender.  

 

2.3 A prospective tenderer making an inquiry relating to the tender documents may notify the 

Employer in writing or by cable, telex or facsimile at the address indicated in the letter of 

invitation to tender.  The Employer will only respond to requests for clarification received 

earlier than seven days prior to the deadline for submission of tenders.  Copies of the 

Employer’s response will be forwarded to all persons issued with tendering documents, 

including a description of the inquiry, but without identifying its source.  

 

2.4 Before the deadline for submission of tenders, the Employer may modify the tendering 

documents by issuing addenda.  Any addendum thus issued shall be part of the tendering 

documents and shall be communicated in writing or by cable, telex or facsimile to all 

tenderers.  Prospective tenderers shall acknowledge receipt of each addendum in writing 

to the Employer.  

2.5 To give prospective tenderers reasonable time in which to take an addendum into account 

in preparing their tenders, the Employer shall extend, as necessary, the deadline for 

submission of tenders, in accordance with Clause 4.2 here below.  

 

3.Preparation of Tenders  

 

3.1  All documents relating to the tender and any correspondence shall be in English language.  

 

  3.2         The tender submitted by the tenderer shall comprise the following:  

 

(a) These Instructions to Tenderers, Form of Tender, Conditions of Contract, Appendix to 

Conditions of Contract and Specifications;  

 

(b) Tender Security;  

 

(c) Priced Bill of Quantities; 

 

(d) Qualification Information Form and Documents;  

 

(e) Alternative offers where invited; and  

 

(f) Any other materials required to be completed and submitted by the tenderers.  

 

3.3 The tenderer shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities.  Items for which no rate or price is entered by the tenderer will not be paid for 

when executed and shall be deemed covered by the other rates and prices in the Bill of 

Quantities.  All duties, taxes, and other levies payable by the Contractor under the 

Contract, or for any other cause relevant to the Contract, as of 30 days prior to the 
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deadline for submission of tenders, shall be included in the tender price submitted by the 

tenderer.  

 

3.4 The rates and prices quoted by the tenderer shall only be subject to adjustment during the 

performance of the Contract if provided for in the Appendix to Conditions of Contract 

and provisions made in the Conditions of Contract.  

 

3.5 The unit rates and prices shall be in Kenya Shillings.  

 

3.6 Tenders shall remain valid for a period of sixty (60) days from the date of submission.  

However, in exceptional circumstances, the Employer may request that the tenderers 

extend the period of validity for a specified additional period.  The request and the 

tenderers’ responses shall be made in writing.  A tenderer may refuse the request without 

forfeiting the Tender Security.  A tenderer agreeing to the request will not be required or 

permitted to otherwise modify the tender, but will be required to extend the validity of 

Tender Security for the period of the extension, and in compliance with Clause 3.7 - 3.11 

in all respects.  

 

3.7 The tenderer shall furnish, as part of the tender, a Tender Security in the amount and form 

specified in the appendix to invitation to tenderers.  This shall be in the amount not 

exceeding 2 percent of the tender price  

 

3.8 The format of the Tender Security should be in accordance with the form of Tender 

Security included in Section G - Standard forms or any other form acceptable to the 

Employer. Tender Security shall be valid for 30 days beyond the validity of the tender.  

 

3.9 Any tender not accompanied by an acceptable Tender Security shall be rejected.  The 

Tender Security of a joint venture must define as “Tenderer” all joint venture partners and 

list them in the following manner:  a joint venture consisting of” …………”,” …………”, 

and “…………”.  

 

3.10 The Tender Securities of unsuccessful tenderers will be returned within 28 days of the 

end of the tender validity period specified in Clause 3.6.  

 

3.11 The Tender Security of the successful tenderer will be discharged when the tenderer has 

signed the Contract Agreement and furnished the required Performance Security.  

 

3.12 The Tender Security may be forfeited  

 

(a) if the tenderer withdraws the tender after tender opening during the period of tender 

validity;  

 

(b) if the tenderer does not accept the correction of the tender price, pursuant to Clause 5.7;  

 

(c) in the case of a successful tenderer, if the tenderer fails within the specified time limit to  

(i) sign the Agreement, or  

(ii) furnish the required Performance Security.   
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3.13 Tenderers shall submit offers that comply with the requirements of the tendering 

documents, including the basic technical design as indicated in the Drawings and 

Specifications.  Alternatives will not be considered, unless specifically allowed in the 

invitation to tender.  If so allowed, tenderers wishing to offer technical alternatives to the 

requirements of the tendering documents must also submit a tender that complies with the 

requirements of the tendering documents, including the basic technical design as 

indicated in the Drawings and Specifications.  In addition to submitting the basic tender, 

the tenderer shall provide all information necessary for a complete evaluation of the 

alternative, including design calculations, technical specifications, breakdown of prices, 

proposed construction methods and other relevant details.  Only the technical alternatives, 

if any, of the lowest evaluated tender conforming to the basic technical requirements shall 

be considered.  

 

3.14 The tenderer shall prepare one original of the documents comprising the tender 

documents as described in Clause 3.2 of these Instructions to Tenderers, bound with the 

volume containing the Form of Tender, and clearly marked “ORIGINAL”.  In addition, 

the tenderer shall submit copies of the tender, in the number specified in the invitation to 

tender, and clearly marked as “COPIES”.  In the event of discrepancy between them, the 

original shall prevail.  

 

3.15 The original and all copies of the tender shall be typed or written in indelible ink and shall 

be signed by a person or persons duly authorized to sign on behalf of the tenderer, 

pursuant to Clause 1.5 (a) or 1.6 (b), as the case may be.  All pages of the tender where 

alterations or additions have been made shall be initialled by the person or persons 

signing the tender.  

3.16 Clarification of tenders shall be requested by the tenderer to be received by the procuring 

entity not later than 7 days prior to the deadline for submission of tenders.  

3.17 The procuring entity shall reply to any clarifications sought by the tenderer within 3 days 

of receiving the request to enable the tenderer to make timely submission of its tender.  

3.18 The tender security shall be in the amount of 0.5 – 2 per cent of the tender price.  

4.         Submission of Tenders  

 

4.1 The tenderer shall seal the original and all copies of the tender in two inner envelopes and 

one outer envelope, duly marking the inner envelopes as “ORIGINAL” and “COPIES” 

as appropriate.  The inner and outer envelopes shall:  

(a) be addressed to the Employer at the address provided in the invitation to tender;  

 

(b) bear the name and identification number of the Contract as defined in the invitation to 

tender; and  

 

(c) provide a warning not to open before the specified time and date for tender opening.  

 

4.2 Tenders shall be delivered to the Employer at the address specified above not later than 

the time and date specified in the invitation to tender.  However, the Employer may 

extend the deadline for submission of tenders by issuing an amendment in accordance 

with Sub-Clause 2.5 in which case all rights and obligations of the Employer and the 
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tenderers previously subject to the original deadline will then be subject to the new 

deadline.  

 

4.3 Any tender received after the deadline prescribed in clause 4.2 will be returned to the 

tenderer un-opened.  

 

4.4 Tenderers may modify or withdraw their tenders by giving notice in writing before the 

deadline prescribed in clause 4.2.  Each tenderer’s modification or withdrawal notice shall 

be prepared, sealed, marked,   

and delivered in accordance with clause 3.13 and 4.1, with the outer and inner envelopes 

additionally marked “MODIFICATION “and “WITHDRAWAL”, as appropriate.  No 

tender may be modified after the deadline for submission of tenders.  

 

4.5 Withdrawal of a tender between the deadline for submission of tenders and the expiration 

of the period of tender validity specified in the invitation to tender or as extended 

pursuant to Clause 3.6 may result in the forfeiture of the Tender Security pursuant to 

Clause 3.11.  

 

4.6 Tenderers may only offer discounts to, or otherwise modify the prices of their tenders by 

submitting tender modifications in accordance with Clause 4.4 or be included in the 

original tender submission.  

 

5.Tender Opening and Evaluation  

 

5.1 The tenders will be opened by the Employer, including modifications made pursuant to 

Clause 4.4, in the presence of the tenderers’ representatives who choose to attend at the 

time and in the place specified in the invitation to tender.  Envelopes marked 

“WITHDRAWAL” shall be opened and read out first. Tenderers’ and Employer’s 

representatives who are present during the opening shall sign a register evidencing their 

attendance.  

 

5.2 The tenderers’ names, the tender prices, the total amount of each tender and of any 

alternative tender (if alternatives have been requested or permitted), any discounts, tender 

modifications and withdrawals, the presence or absence of Tender Security, and such 

other details as may be considered appropriate, will be announced by the Employer at the 

opening.  Minutes of the tender opening, including the information disclosed to those 

present will be prepared by the Employer.  

 

5.3 Information relating to the examination, clarification, evaluation, and comparison of 

tenders and recommendations for the award of Contract shall not be disclosed to tenderers 

or any other persons not officially concerned with such process until the award to the 

successful tenderer has been announced.  Any effort by a tenderer to influence the 

Employer’s officials, processing of tenders or award decisions may result in the rejection 

of his tender.  

 

5.4 To assist in the examination, evaluation, and comparison of tenders, the Employer at his 

discretion, may ask any tenderer for clarification of the tender, including breakdowns of 
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unit rates.  The request for clarification and the response shall be in writing or by cable, 

telex or facsimile but no change in the price or substance of the tender shall be sought, 

offered, or permitted except as required to confirm the correction of arithmetic errors 

discovered in the evaluation of the tenders in accordance with Clause 5.7.  

 

5.5 Prior to the detailed evaluation of tenders, the Employer will determine whether each 

tender (a) meets the eligibility criteria defined in Clause 1.7;(b) has been properly signed; 

(c) is accompanied by the required securities; and (d) is substantially responsive to the 

requirements of the tendering documents.  A substantially responsive tender is one which 

conforms to all the terms, conditions and specifications of the tendering documents, 

without material deviation or reservation.  A material deviation or reservation is one (a) 

which affects in any substantial way the scope, quality, or performance of the works; (b) 

which limits in any substantial way, inconsistent with the tendering documents, the 

Employer’s rights or the tenderer’s obligations under the Contract; or (c) whose 

rectification would affect unfairly the competitive position of other tenderers presenting 

substantially responsive tenders.  

 

5.6 If a tender is not substantially responsive, it will be rejected, and may not subsequently be 

made responsive by correction or withdrawal of the nonconforming deviation or 

reservation.  

 

5.7 Tenders determined to be substantially responsive will be checked for any arithmetic 

errors.  Errors will be corrected as follows:  

 

(a) where there is a discrepancy between the amount in figures and the amount in words, the 

amount in words will prevail; and  

 

(b) where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by the quantity, the unit rate as quoted will prevail, unless in the 

opinion of the Employer, there is an obvious typographical error, in which case the 

adjustment will be made to the entry containing that error.  

 

(c) In the event of a discrepancy between the tender amount as stated in the Form of Tender 

and the corrected tender figure in the main summary of the Bill of Quantities, the amount 

as stated in the Form of Tender shall prevail.  

 

(d) The Error Correction Factor shall be computed by expressing the difference between the 

tender amount and the corrected tender sum as a percentage of the corrected Builder’s 

Work (i.e. Corrected tender sum less P.C. and Provisional Sums)  

 

(e) The Error Correction Factor shall be applied to all Builder’s Work (as a rebate or addition 

as the case may be) for the purposes of valuations for Interim Certificates and valuation of 

variations.  

 

(f) the amount stated in the tender will be adjusted in accordance with the above procedure 

for the correction of errors and, with concurrence of the tenderer, shall be considered as 

binding upon the tenderer.  If the tenderer does not accept the corrected amount, the 
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tender may be rejected and the Tender Security may be forfeited in accordance with 

clause 3.11.  

 

5.8 The Employer will evaluate and compare only the tenders determined to be substantially 

responsive in accordance with Clause 5.5.  

5.9 In evaluating the tenders, the Employer will determine for each tender the evaluated 

tender price by adjusting the tender price as follows:  

 

(a) making any correction for errors pursuant to clause 5.7;  

 

(b) excluding provisional sums and the provision, if any, for contingencies in the Bill of 

Quantities, but including Day works where priced competitively.  

 

(c) making an appropriate adjustment for any other acceptable variations, deviations, or 

alternative offers submitted in accordance with clause  

3.12; and  

 

(d) making appropriate adjustments to reflect discounts or other price modifications offered 

in accordance with clause 4.6  

 

5.10 The Employer reserves the right to accept or reject any variation, deviation, or alternative 

offer.  Variations, deviations, and alternative offers and other factors which are in excess 

of the requirements of the tender documents or otherwise result in unsolicited benefits for 

the Employer will not be taken into account in tender evaluation.  

 

5.11 The tenderer shall not influence the Employer on any matter relating to his tender from 

the time of the tender opening to the time the Contract is awarded.  Any effort by the 

Tenderer to influence the Employer or his employees in his decision on tender evaluation, 

tender comparison or Contract award may result in the rejection of the tender.  

 

5.12 Firms incorporated in Kenya where indigenous Kenyans own 51% or more of the share 

capital shall be allowed a 10% preferential bias provided that they do not sub-contract 

work valued at more than 50% of the Contract Price excluding Provisional Sums to an 

non-indigenous sub-contractor.   

 

6.Award of Contract  

 

6.1 Subject to Clause 6.2, the award of the Contract will be made to the tenderer whose 

tender has been determined to be substantially responsive to the tendering documents and 

who has offered the lowest evaluated tender price, provided that such tenderer has been 

determined to be (a) eligible in accordance with the provision of Clauses 1.2, and (b) 

qualified in accordance with the provisions of clause 1.7 and 1.8. This is in line with 

Section 86 (1) (a) Of the Public Procurement and Disposal Act, 2015.  Which reads 

“(The successful tender shall be the one who meets any one of the following as specified 

in the tender document—  

  

 (a) The tender with the lowest evaluated price; “        
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6.2 Notwithstanding clause 6.1 above, the Employer reserves the right to accept or reject any 

tender, and to cancel the tendering process and reject all tenders, at any time prior to the 

award of Contract, without thereby incurring any liability to the affected tenderer or 

tenderers or any obligation to inform the affected tenderer or tenderers of the grounds for 

the action.  

 

6.3 The tenderer whose tender has been accepted will be notified of the award prior to 

expiration of the tender validity period in writing or by cable, telex or facsimile.  This 

notification (hereinafter and in all Contract documents called the “Letter of Acceptance”) 

will state the sum (hereinafter and in all Contract documents called the “Contract Price”) 

that the Employer will pay the Contractor in consideration of the execution, completion, 

and maintenance of the Works by the Contractor as prescribed by the Contract. At the 

same time the other tenderers shall be informed that their tenders have not been 

successful. The contract shall be formed on the parties signing the contract.  

 

6.4 The Agreement will incorporate all agreements between the Employer and the successful 

tenderer.  Within 14 days of receipt the successful tenderer will sign the Agreement and 

return it to the Employer.  

 

6.5 Within 21 days after receipt of the Letter of Acceptance, the successful tenderer shall 

deliver to the Employer a Performance Security in the amount stipulated in the Appendix 

to Conditions of Contract and in the form stipulated in the Tender documents. The 

Performance Security shall be in the amount and specified form   

 

6.6 Failure of the successful tenderer to comply with the requirements of clause 6.5 shall 

constitute sufficient grounds for cancellation of the award and forfeiture of the Tender 

Security.  

 

6.7 Upon the furnishing by the successful tenderer of the Performance Security, the Employer 

will promptly notify the other tenderers that their tenders have been unsuccessful.  

 

6.8 Preference where allowed in the evaluation of tenders shall not be allowed for contracts 

not exceeding one year (12 months)  

 

6.9 The tender evaluation committee shall evaluate the tender within 30 days of the validity 

period from the date of opening the tender.  

 

6.10 The parties to the contract shall have it signed within 30 days from the date of notification 

of contract award unless there is an administrative review request.  

 

6.11 Contract price variations shall not be allowed for contracts not exceeding one year (12 

months)  

 

6.12 Where contract price variation is allowed, the valuation shall not exceed 15% of the 

original contract price.  
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6.13 Price variation request shall be processed by the procuring entity within 30 days of 

receiving the request.  

 

6.14 The procuring entity may at any time terminate procurement proceedings before contract 

award and shall not be liable to any person for the termination.  

 

6.15 The procuring entity shall give prompt notice of the termination to the tenderers and on 

request give its reasons for termination within 14 days of receiving the request from any 

tenderer.  

 

6.16A tenderer who gives false information in the tender document about its qualification or who 

refuses to enter into a contract after notification of contract award shall be considered for 

debarment from participating in future public procurement.   

 

7.Corrupt and Fraudulent practices   

 

7.1  The procuring entity requires that tenderers observe the highest standards of ethics during 

procurement process and execution of contracts. A tenderer shall sign a declaration that 

he has not and will not be involved in corrupt and fraudulent practices.  
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SECTION III: APPENDIX TO INSTRUCTIONS TO TENDERERS 
The following clauses shall be amended as follows;  

Clause 1.4: Delete the entire clause  

                        Clause 1.5: To read “This invitation to tender is open to all eligible tenderers 

as per the tender invitation notice”  

Clause 1.5 (a) For the requirement of this clause; add the following:   

i. Be registered with National Construction Authority, Category 1 or 2 (Evidence 

of current annual contractors practicing license is required);  

ii. Submit a Current Valid Tax Compliance Certificate;  

Clause 1.5 (c) For the requirement of this clause;  

i. Omit the words “each of” appearing before the ‘last five years’,  

ii. Attach copies of practical completion certificates for similar works undertaken    

in the last five years.  

Clause 1.5 (d) Delete the word ‘Major’ and substitute with word ‘Relevant’ 

Key equipment required to carry out the works.  

Clause 1.7: Add the following after the words ‘qualifying criteria’; (attach the 

relevant supporting documents as evidence).  

Clause 1.7: d) Delete the words ‘contract manager’ and ‘manager’ at the 

beginning and end of the sub clause and substitute with the words ‘general 

foreman’ and ‘foreman’ respectively  

e) Delete the figure ‘4’ and substitute with figure ‘2’  

Introduce the following: -  

Clause 1.7 (e) The following tenders shall also be considered non-responsive: 

- Incomplete and/ or unsigned form of tender;  

Clause 3.2: For the requirement of clause; add the following;  

Clause 3.6: Amend the first sentence to read as follows: ‘Tenders shall remain 

valid for a period of 120 days from the date of submission’  

Clause 3.14: Delete the entire clause and substitute with the following;  

The tenderer shall prepare one original of the volume of tender documents 

comprising the documents as described in clause 3.2 of these instructions and 

clearly marked ‘ORIGINAL’ 

Clause 3.15: Delete the words ‘original and all copies’ and insert the word 

‘original’ after the word ‘the’  

Clause 4.1: Delete the first paragraph and insert the words ‘The tenderer    

shall seal the original of the tender documents in one envelop duly marked 

original’   
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SECTION IV: TENDER EVALUATION CRITERIA 
After tender opening, the tenders will be evaluated in 3 stages, namely: 

i. Preliminary evaluation in  stages; 

• Stage (i) for Main Contractor. 

• Stage (ii) for Domestic Subcontractors. 

ii. Technical Evaluation; and 

iii. Financial Evaluation, 

NB: Any other criteria contained in any other volume of the bid shall not apply. 

 

STAGE 1: PRELIMINARY EVALUATION 

 

Stage i - MANDATORY REQUIREMENTS FOR MAIN CONTRACTOR 

This stage of evaluation shall involve examination of the pre-qualification conditions as set 

out in the Tender Advertisement Notice or Letter of Invitation to Tender and any other 

conditions stated in the bid document. 

These conditions shall include provision of the following: - 
 

S/No MANDATORY REQUIREMENTS(MR) 

MR1 Valid Copy of certificate of incorporation/ Registration (for bidder and proposed 

subcontractors). 

MR2 Valid Current Tax Compliance Certificate-Statement of tax compliance from Bidding Company, 

and if Consortium, from each member of the consortium and proposed subcontractors. 

MR3 Valid copy of NCA 1 or 2 registration certificate in General Building Works 

MR4 Dully filled and signed Form of tender with validity of at least 120 days 

MR5 Dully filled and signed Confidential business questionnaire 

MR6 Anticorruption Pledge duly signed and stamped 

MR7 Submission of original of tender document properly TAPE BOUND and paginated in the correct 

sequence and all pages must be initialised/signed/stamped. NB: Spiral Binding and use of Spring 

or Box Files will not be allowed and will result in automatic disqualification. 

MR8 Bids must be filled in indelible ink and standard forms must not be retyped.(Bidders with 

retyped standard forms will be rejected) 

MR9 Valid Copy of  Current Single Business permit (Certified by an advocate) 

MR10 The Tender Security (Bid Bond) of 2% in form of Bank Guarantee from a reputable bank or 

insurance company approved by Public Procurement Regulatory Authority (PPRA). 

MR11 Submission of valid CR12 form showing the list of directors /shareholding (issued within the 

last 12 months) or National Identity Card (s) for Sole Proprietorship / Partnership 

MR12 Current annual contractors practicing license from NCA for appropriate class and trade (Bidder 

and proposed subcontractors 

MR13 Tenderers who have incomplete projects and for which they have received default 

notices/warning shall be treated as not responsive 

MR14 Provide proof of Power of attorney (of Tender Signatory if not Director of the company/ partner, 

signed by commissioner of oaths) 

MR 15 Details of any (last five years) litigation or arbitration proceedings in which the bidder is 

involved as one of the parties. Indicate if None signed by commissioner of oaths 
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MR 16 A copy of the bidders works methodology statement  

MR 17 Letter of authority to seek references from the Tenderer’s bankers. 

MR 18 Submit certified copies of Audited accounts (Signed by Auditors and directors) for the last three 

(3) years (2017, 2018 and 2019) (Certified by a commissioner of oaths and initiliased on all 

pages) 

MR19 Non debarment form duly signed and stamped 

MR 20 Bidder and proposed subcontractor(s) signed agreement(s) for every specialist work that the 

bidder is not registered to perform and has proposed a subcontractor.  

 

Tender Bid Document submitted without satisfying the above-mentioned Mandatory conditions shall 

be rejected by the Kenya Leather Development Council Evaluation Committee and will therefore 

not proceed to the technical and financial Evaluation.  

N.B:  

• The employer may seek further clarification/confirmation if necessary, to confirm 

authenticity/compliance of any condition of the tender.  

• The work methodology statement(MR16) should include the bidder’s mobilization work 

schedule and resourced work program. 

 

 

Stage ii) MANDATORY REQUIREMENTS FOR DOMECTIC SUB-CONTRACTORS 

 

The Main Contractor MUST team up with domestic Sub-Contractors registered by National Construction 

Authority (NCA) and MUST meet/provide the requirements below for every services works where 

applicable: 

 

 

ITEM MANDATORY REQUIREMETS(MR) 

 

 

 

MR1 

 

MR2 

 

MR3 

 

 

 

 

 

 

 

MR1 

 

MR2 

 

MR3 

 

VOLUME 2 of 6 - CIVIL WORKS. 

 

Certificate of registration/ incorporation; 

 

Valid Tax Compliance Certificate ; 

 

NCA Registration in Roads/Civil Works, Attach NCA Registration Certificate and 

Current/Valid Annual Contractors Practicing License; 

 
NB:  Bids submitted without satisfying the above-mentioned Mandatory conditions shall be 

rejected and will not be evaluated further. 

 

 

VOLUME 3 of 6 - ELECTRICAL INSTALLATION WORKS. 

 

Certificate of registration/ incorporation; 

 

Valid Tax Compliance Certificate ; 

 

NCA Registration in Electrical Installation Works, Attach NCA Registration Certificate 

and Current/Valid Annual Contractors Practicing License; 
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MR4 

 

 

MR5 

 

 

 

 

 

 

MR1 

 

MR2 

 

MR3 

 

 

MR4 

 

MR5 

 

 

MR6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attach Valid and Current Energy & Petroleum Regulatory Authority (EPRA A1) 

Certificate/License 

 

Compliance with technical Specifications; 

 
NB:  Bids submitted without satisfying the above-mentioned Mandatory conditions shall be 

rejected and will not be evaluated further.  
 
 

VOLUME 4 of 6 - STRUCTURED CABLING WORKS. 

 

Certificate of registration/incorporation; 

 

Valid Tax Compliance Certificate; 

 

NCA registration in Structured Cabling Installation Works, Attach NCA Registration 

Certificate and Current/Valid Annual Contractor Practicing License ; 

 

Valid and Current Class of License with Communication Authority of Kenya (CAK);  

 

Manufacturer’s Authorization Letter for Network Switch and any other Network Item 

being offered by the bidder 

 

Compliance with Technical Specifications; 

 

 
NB:  Bids submitted without satisfying the above-mentioned Mandatory conditions shall be 

rejected and will not be evaluated further.  
 
 

Note on Electrical Installation Works and Structured Cabling Works:  

 

On compliance with Technical Specifications, bidders shall supply equipment/items which 

comply with the technical specifications set out in the bid document. In this regard, the 

bidder will be required to submit relevant technical brochure/catalogues with the tender 

document, highlighting (using a mark-pen or highlighter) the Catalogue Number/model of 

the proposed items. Such brochures/ catalogues should indicate comprehensive relevant 

data of the proposed equipment/items which should include but not limited to the 

following:  

(i) Standards of manufacture;  

(ii) Performance ratings/characteristics;  

(iii) Material of manufacture;  

(iv) Electrical power ratings; and  

(v) All other requirements as indicated in the technical specifications of the bid.  

 

The bids will then be analyzed, using the information in the technical brochures, to 

determine compliance with technical specifications for the works/items as indicated in the 

tender document. Bidders not complying with any of the technical specifications shall be 

adjudged technically non-responsive while those meeting all technical specifications shall 
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MR1 

 

MR2 

 

MR3 

 

 

MR4 

 

 

 

 

 

 

 

MR1 

 

MR2 

 

MR3 

 

 

MR4 

 

 

 

be considered technically responsive.  

 

The tenderer shall also fill in the Technical Schedule as specified in the tender document 

for Equipment and Items indicating the Country of Origin, Model/Make/Manufacturer and 

catalogue numbers of the Items/Equipment they propose to supply. 
 

VOLUME 5 of 6 - SANITARY FITTINGS, INTERNAL PLUMBING & DRAINAGE 

AND FIRE PROTECTION INSTALLATION WORKS:- 

 

Certificate of registration/incorporation; 

 

Valid Tax Compliance Certificate; 

 

NCA Registration  in Plumbing & Drainage Works, Attach NCA Registration Certificate 

and Current/Valid Annual Contractor Practicing License;  

 

 

Compliance with Technical Specifications; 

 
NB:  Bids submitted without satisfying the above-mentioned Mandatory conditions shall be 

rejected and will not be evaluated further.  
 
 

VOLUME 6 of 6 - AIR-CONDITIONING INSTALLATION WORKS:- 

 

Certificate of registration/ incorporation; 

 

Valid Tax Compliance Certificate; 

 

NCA Registration in Air-Conditioning Works Installation, Attach NCA Registration 

Certificate and Current and Valid Annual Practicing License; 

 

Compliance with Technical Specifications; 

 
NB:  Bids submitted without satisfying the above-mentioned Mandatory conditions shall be 

rejected and will not be evaluated further.  
 

Note on Sanitary Fittings, Internal Plumbing & Drainage and Fire Protection 

Installation Works and Air Conditioning  Installation Works:  

 

On compliance with Technical Specifications, bidders shall supply equipment/items which 

comply with the technical specifications set out in the bid document. In this regard, the 

bidder will be required to submit relevant technical brochure/catalogues with the tender 

document, highlighting (using a mark-pen or highlighter) the Catalogue Number/model of 

the proposed items. Such brochures/ catalogues should indicate comprehensive relevant 

data of the proposed equipment/items which should include but not limited to the 

following:  

(i) Standards of manufacture;  

(ii) Performance ratings/characteristics;  

(iii) Material of manufacture;  

(iv) Electrical power ratings; and  
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(v) All other requirements as indicated in the technical specifications of the bid.  

 

The bids will then be analyzed, using the information in the technical brochures, to 

determine compliance with technical specifications for the works/items as indicated in the 

tender document. Bidders not complying with any of the technical specifications shall be 

adjudged technically non-responsive while those meeting all technical specifications shall 

be considered technically responsive.  

 

The tenderer shall also fill in the Technical Schedule as specified in the tender document 

for Equipment and Items indicating the Country of Origin, Model/Make/Manufacturer and 

catalogue numbers of the Items/Equipment they propose to supply. 
 

 

 

 

 

 

 

Any bidder whose sub-contractors are non - responsive at this stage shall not be evaluated 

further 
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STAGE 2: TECHNICAL EVALUATION  

 

 

Evaluation of the Main Contractor and Domestic Sub- Contractors 
 

A) Assessment for eligibility 
 
The tender document shall be examined based on clause 2.2 of the Instruction to 

Tenderers which states as follows: 

 
‘In accordance with clause 2.2 of Instruction to Tenderers, the tenderers will be required to 
provide evidence for eligibility of the award of the tender by satisfying the employer of their 
eligibility under sub clause 2.1 of Instruction to Tenderers and adequacy of resources to 
effectively carry out the subject contract. The tenderers shall be required to fill the Standard 
Forms provided for the purposes of providing the required information and attach the required 
attachments. 

 
The award of points for the STANDARD FORMS considered in this section shall be as 
shown below: 

 

 

 
PARAMETER                                                             MAXIMUM POINTS 

(i) Key personnel   ----------------------------------------------------------------- 20 

(ii) Contract Completed in the last Five (5) years ----------------------- 20 

(iii) Schedules of on-going projects  ------------------------------------------ 5 

(iv) Schedules of contractor’s equipment ------------------------------------- 20 

(v)       Sanctity of tender document……………………………………….               2 

(vi) Audited Financial Report for the last 3 years -------------------------- 15 

(vii) Evidence of Financial Resources  ----------------------------------------- 15 

(viii) Litigation History   ……………………………………………………  3 

    

 TOTAL 100 

 
 
Note:- 

 

• The Main Contractor MUST ensure that sub-contractors (where 
applicable) provide required information regarding the Key Personnel, 
Completed and Ongoing Projects for Technical Evaluation. 
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The detailed scoring plan shall be as shown in Table 1 overleaf: - 

 

 

Table 1: Scores for the Technical Evaluation  

 

Item  Description  Points Scored Max. Points 

1  Key Personnel (Attach evidence)     

 

Director of the firm (Building, Civil, Electrical and 

Mechanical Engineering Construction Related 

Field) – Main Contractor(Attach relevant 

certificate) 

•   Holder of degree, diploma, certificate in relevant 
Engineering field with over 10 years relevant 

experience--------------- 5 

•   Holder of degree, diploma, certificate in 

relevant Engineering field with over 5 years 

relevant experience------------ 3 

•   Holder of degree, diploma, certificate in relevant 

Engineering field with under 5 years relevant 

experience------------ 2 
•   No relevant certificate -------------------0 

 

 

 
 

 

 
 

 

 

 

 

 
 

 

 
 

 

5  

 

At least 3No. degree/diploma holder of key personnel 

in Building, Civil, Electrical and Mechanical 

Engineering Construction 

Related Field) - Main and Sub-Contractors’(Attach 

relevant certificates) 

•   With over 10 years relevant experience  --------

-------------- 6 

•   With over 5 years relevant experience--- 3 

•   With under 5 years relevant experience ---------

-------------1.5 

•   No relevant certificate --------------------0 

 

 

 
 

 

 
 

 

 

 
 

 

 
 

 6 

 

At least 3No certificate holder of key personnel in 

Building, Civil, Electrical and Mechanical 

Engineering Construction 

Related Field) Main and Sub-Contractors’(Attach 

relevant certificates) 

     •   With over 10 years relevant experience----------

-------------- 6 

•   With over 5 years relevant experience ----------
--------------- 3 

•   With under 5 years relevant experience ---------

-------------1.5 
•   No relevant certificate -------------------------

-----------------------0 

  
 

 

 

 
 

6 
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Item  Description  Points Scored Max. Points 

 

At least 3No artisan (trade test certificate in relevant 

Engineering 

field) – (Building, Civil, Electrical and Mechanical 

Engineering Construction Related Field) – Main 

and Sub Contractors’(Attach relevant certificates) 

•   Artisan with over 10 years relevant experience  

------------- 3 

•   Artisan with under 10 years relevant experience 

----------- 1.5 

•   Non skilled worker with over 10 years relevant 

experience 

---------------------------------------------------------

------------------------0.5 

•   No relevant certificate -------------------------

------------------------0 

  
 

 

 

 
 

 

 
 3 

 

   
 

20   

2  Contract completed in the last five (5) years (Max of 

10No. 

Projects, 5 from Main Contractor and 1 No. each 

from each of the 5 Sub-Contract Works)- Provide 

Evidence (Attach Award letter, Contract 

Agreement and Completion Certificate 

•   Project of similar nature, complexity or 

magnitude ------ 2 

•   Project of similar nature but of lower value 

than the one in consideration  --------------------

---------------------------------- 1 

•   No completed project of similar nature ----------------

-------0 

  
 

 

 

 
 

 

 
 

 

 

   20 

3  On-going projects (Max of 2 No. Projects) 

• Project of similar nature, complexity and 

magnitude ------ 5 

• Project of similar nature but of lower value than 

the one in consideration --3 

• No ongoing project of similar nature ---
----------0 

  

   5 

4  
Schedule of contractor’s transport (proof or 

evidence of ownership/ hire) 

• Means of transport (All or more) -----------------

-----------------10 

• Means of transport (Some) ------------------------

-----------------3 

• No means of transport-------------------------- 0 

  
 

 

 
 10 
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Item  Description  Points Scored Max. Points 

 
Schedule of contractor’s equipment (NTSA proof or 

evidence of ownership/Proof or evidence of 

hire) 

• Equipment (All or more) ---------------------------

-------10 

• Equipment (Some) ----------------------------------

-------5 

• No Equipment ---------------------------------------

------- 0 

  
 

 

10 

 

    20 

5.  Sanctity of the tender document ie   

 

• Having the document intact 

and pages consecutive as 

issued 

(not tempered with in any way) -----------2 

• Having mutilated or modified the tender document 
(as in retyping of documents or standard forms 

except bid security  etc ----------------0  

 

 
 

 

  

2 

 

     

 

 

Item  Description  Points 

Scored 
Max. Points 

6 
Financial report: Audited financial report (last 

three (3) years)  

• Turn over greater or equal to 2.5 times the 

cost of the project-15 

• Turn over greater or equal to the cost of 

the project ---- 10 

• Turn over below the cost of the project ---

--------------- 5 

 

(Audited accounts should be duly signed and 

stamped by a registered auditor/audit firm and 

all pages initialised)  
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Item  Description  Points 

Scored 

Max. Points 

   15  

7 
Evidence of Financial Resources (cash in hand, 

lines of credit, overdraft facility etc.) 

• Has financial resources equal to or more 

than 50% of the cost of the project-- 15 

• Has financial resources between 35% -49 

% of the cost of the project ----8 

• Has financial resources between 20% - 34 

% of the cost of the project ----4 

• Has financial resources between 0% - 19 

% of the cost of the project ----2 

• Has not indicated sources of financial 

resources -------------0 

(Audited accounts should be duly signed 

and stamped by a registered auditor/audit 
firm and all pages initialised) 

  

   15   

8 Litigation History  

• Has no construction-related litigation or  

• arbitration case in the last five years ----- 3  

• Has not more than three construction-related 

litigation or arbitration cases in the last five 

years ------------------------------- 2 

• Has more than three construction-related 

litigation or arbitration cases in the last five 

years --- 0  

  

   3  

 TOTAL   100  

 

Any bidder who scores 75 points and above in this Technical Evaluation shall be 

considered for further evaluation  
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Notes on transport and equipment 

 

The Bidder must demonstrate that it will have access (by ownership/hire) to the key 

Contractor’s transport and equipment listed hereafter: 

 

No. 
Transport Type and 

Characteristics 

Minimum Number 

required 

Score for owned Score for leased 

1 Low Loader (12HP and above) 1 2 1 

2 Boom truck (25 tonne) 2 3 1.5 

3 Pick up (2 tonne) 2 1 0.5 

4 Tipper (10 tonne) 10 3 1.5 

5 Fork lift 1 1 0.5 

 

 

 

No. 
Equipment Type and 

Characteristics 

Minimum Number 

required 

Score for owned  Score for leased 

1 Grader (120HP) 2 1 0.5 

2 Vibratory Roller (8 tonne) 2 0.5 0.25 

3 Tandem Roller (10 tonne) 2 0.5 0.25 

4 Backhoe (1.2m3) 2 1 0.5 

5 Diesel Generator (200kVA) 2 1 0.5 

6 Water Bowser (20,000 litre) 2 1 0.5 

7 Batching plant 1 1 0.5 

8 Tower Crane 2 1 0.5 

9 Dozer (D6 and above)  2 1 0.5 

10 Wheel Loader (12HP and above) 2 0.5 0.25 

11 Concrete pump 1 0.5 0.25 

12 Vibrating table 1 1 0.5 
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STAGE 3:  FINANCIAL EVALUATION   

 

Upon completion of the technical evaluation a detailed financial evaluation shall follow.   

 

The evaluation shall be in three stages 

a) Determination of Arithmetic errors  

b) Comparison of Rates; and  

c) Consistency of the Rates.  

 

A. Determination of Arithmetic Errors  

Arithmetic Errors will be corrected by the Procuring Entity as follows:   

 

i) In the event of a discrepancy between the tender amount as stated in the form of Tender 

and the corrected tender figure in the Main summary of the Bills of Quantities, the 

amount as stated in the Form of Tender shall prevail.   

Pursuant to Section 82 of the Public Procurement and Asset Disposal Act 2015, the tender 

sum as submitted and read out during the tender opening shall be absolute and final and 

shall not be the subject of correction, adjustment or amendment in any way by any person 

or entity;  

 

ii) Error correction factor shall be computed by expressing the difference between the 

amount and the corrected tender sum as a percentage of the corrected contract works (i.e. 

corrected tender sum less P.C; and Provisional Sums);  

 

iii) The Error correction factor shall be applied to all contract works (as a rebate or addition 

as the case may be) for the purposes of valuations for Interim Certificates and valuation of 

variations.  

 

iv) Tenders with big errors as to make the submitted tender sum unrealistic may be rejected 

based on the magnitude of the error and its effect on the submitted tender sum. 

 

B. Comparison of rates  

Comparison of tender rates with State Department for Public Works rates will be done to 

indicate balance of the tender. Too much deviation may result in payment of bulk of the 

tender sum based on a few items and this risks non-completion of project.    

 

The evaluation committee shall evaluate the deviation(s) and make an appropriate 

recommendation to the procuring entity giving necessary evidence. Such 

recommendations may include but not limited to:  

 

a) Recommend no adverse action to the tenderer after a convincing response;  

b) Employer requiring that the amount of the performance bond be raised at the expense of 

the successful tenderer to a level sufficient to protect the employer against potential 

financial losses;  
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c) Recommend non-award based on the response provided and the available demonstrable 

evidence that the scope, quality, completion timing, administration of works to be 

undertaken by the tenderer, would adversely be affected or the rights of the employer or 

the tenderers obligations would be limited in a substantial way.  

 

C. Consistency of the Rates 

The evaluation committee will compare the consistency of rates for similar items and note 

all inconsistencies of the rates for similar items. Tenders with inconsistent rates for 

similar items, particularly where the higher rate is used in the first elements of the works 

(front loading) risks non-completion of the project.  

 

The evaluation committee shall evaluate the inconsistency(ies) and make an appropriate 

recommendation to the procuring entity giving necessary evidence. Such 

recommendations may include but not limited to: 

 

a) Recommend no adverse action to the tenderer after a convincing response;  

b) Employer requiring that the amount of the performance bond be raised at the expense of 

the successful tenderer to a level sufficient to protect the employer against potential 

financial losses;  

 

c) Recommend non-award based on the response provided and the available demonstrable 

evidence that the scope, quality, completion timing, administration of works to be 

undertaken by the tenderer, would adversely be affected or the rights of the employer or 

the tenderers obligations would be limited in a substantial way.  

 

 

STAGE 4 – DUE DILIGENCE & RECOMMENDATION FOR AWARD 

 

 

Particulars of post: The Client, Kenya Leather Development Council, may 

inspect the premises and under due diligence to seek further 
clarification/confirmation if necessary, to confirm authenticity /compliance of any 
condition of the tender /qualifications of the tenderer in line with Section 83 of the 

Public Procurement and Asset Disposal Act ,2015  

 

 

Award Criteria:   

The firm achieving the lowest evaluated price will be awarded the contract in line 

with Section 86 and Section 155(4) of the Public Procurement and Disposal 

Act,2015  

 

Nb: Firms incorporated in Kenya where indigenous Kenyans own 51% or more of 

the share capital shall be allowed a 10% preferential bias.   
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CONDITIONS OF CONTRACT 

1.Definitions  

 

1.1In this Contract, except where context otherwise requires, the following terms shall be 

interpreted as indicated;  

 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of 

the tender.  

 

“Compensation Events” are those defined in Clause 24 hereunder.  

 

“The Completion Date” means the date of completion of the Works as certified by the 

Project Manager, in accordance with Clause 31.  

 

“The Contract” means the agreement entered into between the Employer and the 

Contractor as recorded in the Agreement Form and signed by the parties including all 

attachments and appendices thereto and all documents incorporated by reference therein 

to execute, complete, and maintain the Works,  

 

“The Contractor” refers to the person or corporate body whose tender to carry out the 

Works has been accepted by the Employer.  

 

“The Contractor’s Tender “is the completed tendering document submitted by the 

Contractor to the Employer.  

 

“The Contract Price” is the price stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provisions of the Contract.  

 

“Days” are calendar days; “Months” are calendar months.  

 

“A Defect” is any part of the Works not completed in accordance with the Contract.  

 

“The Defects Liability Certificate” is the certificate issued by Project Manager upon 

correction of defects by the Contractor.  

 

“The Defects Liability Period” is the period named in the Contract Data and calculated 

from the Completion Date.  

 

“Drawings” include calculations and other information provided or approved by the 

Project Manager for the execution of the Contract.  

 

“Day works” are Work inputs subject to payment on a time basis for labor and the 

associated materials and plant.  
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“Employer”, orthe “Procuring entity” as defined in the Public Procurement Regulations 

(i.e. Central or Local Government administration, Universities, Public Institutions and 

Corporations, etc) is the party who employs the Contractor to carry out the Works.  

 

“Equipment” is the Contractor’s machinery and vehicles brought temporarily to the Site 

for the execution of the Works.  

 

“The Intended Completion Date” is the date on which it is intended that the Contractor 

shall complete the Works.  The Intended Completion Date may be revised only by the 

Project Manager by issuing an extension of time or an acceleration order.  

 

“Materials” are all supplies, including consumables, used by the Contractor for 

incorporation in the Works.  

 

“Plant” is any integral part of the Works that shall have a mechanical, electrical, 

chemical, or biological function.  

 

“Project Manager” is the person named in the Appendix to Conditions of Contract (or 

any other competent person appointed by the Employer and notified to the Contractor, to 

act in replacement of the Project Manager) who is responsible for supervising the 

execution of the Works and administering the Contract and shall be an “Architect” or a 

“Quantity Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 

or an “Engineer” registered under Engineers Registration Act Cap 530.  

 

“Site” is the area defined as such in the Appendix to Condition of Contract.  

 

“Site Investigation Reports” are those reports that may be included in the tendering 

documents which are factual and interpretative about the surface and subsurface 

conditions at the Site.  

 

“Specifications” means the Specifications of the Works included in the Contract and any 

modification or addition made or approved by the Project Manager.  

 

“Start Date” is the latest date when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with the Site possession date(s).  

 

“A Subcontractor” is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the Work in the Contract, which includes Work on the Site.  

 

“Temporary works” are works designed, constructed, installed, and removed by the 

Contractor which are needed for construction or installation of the Works.  

 

“A Variation” is an instruction given by the Project Manager which varies the Works.  

 

“The Works” are what the Contract requires the Contractor to construct, install, and 

turnover to the Employer, as defined in the Appendix to Conditions of Contract.  
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2.Interpretation  

 

2.1In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around.  Headings have no significance.  

Words have their normal meaning in English Language unless specifically defined.  The 

Project Manager will provide instructions clarifying queries about these Conditions of 

Contract.  

 

2.2If sectional completion is specified in the Appendix to Conditions of Contract, 

reference in the Conditions of Contract to the Works, the Completion Date and the 

Intended Completion Date apply to any section of the Works (other than references to the 

Intended Completion Date for the whole of the Works).  

 

2.3The following documents shall constitute the Contract documents and shall be 

interpreted in the following order of priority;  

 

(1) Agreement,  

 

(2) Letter of Acceptance,  

 

(3) Contractor’s Tender,  

 

(4) Appendix to Conditions of Contract,  

 

(5) Conditions of Contract,  

 

(6) Specifications,  

 

(7) Drawings,  

 

(8) Bill of Quantities,  

 

(9) Any other documents listed in the Appendix to Conditions of  

Contract as forming part of the Contract.  

 

Immediately after the execution of the Contract, the Project Manager shall furnish both 

the Employer and the Contractor with two copies each of all the Contract documents. 

Further, as and when necessary the Project Manager shall furnish the Contractor [always 

with a copy                                         

to the Employer] with three [3] copies of such further drawings or details or descriptive 

schedules as are reasonably necessary either to explain or amplify the Contract drawings 

or to enable the Contractor to carry out and complete the Works in accordance with these 

Conditions. 
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3.  Language and Law  

 3.1Language of the Contract and the law governing the Contract shall be English 

language and the Laws of Kenya respectively unless otherwise stated.  

 

4. Project Manager’s Decisions  

4.1Except where otherwise specifically stated, the Project Manager will decide 

contractual matters between the Employer and the Contractor in the role representing the 

Employer. 

 

5. Delegation  

5.1The Project Manager may delegate any of his duties and responsibilities to others after 

notifying the Contractor.  

 

6. Communications  

6.1 Communication between parties shall be effective only when in writing.  A notice 

shall be effective only when it is delivered.  

 

7. Subcontracting  

 

7.1 The Contractor may subcontract with the approval of the Project Manager, but may 

not assign the Contract without the approval of the Employer in writing.  Subcontracting 

shall not alter the Contractor’s obligations.  

 

8. Other Contractors  

 

8.1 The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities etc. as listed in the Appendix to Conditions of Contract and also with 

the Employer, as per the directions of the Project Manager.  The Contractor shall also 

provide facilities and services for them.  The Employer may modify the said List of Other 

Contractors etc., and shall notify the Contractor of any such modification.  

 

9.  Personnel  

 

9.1The Contractor shall employ the key personnel named in the Qualification 

Information, to carry out the functions stated in the said Information or other personnel 

approved by the Project Manager. The Project Manager will approve any proposed 

replacement of key personnel only if their relevant qualifications and abilities are 

substantially equal to or better than those of the personnel listed in the Qualification 

Information.  If the Project Manager asks the Contractor to remove a person who is a 

member of the Contractor’s staff or work force, stating the reasons, the Contractor shall 

ensure that the person leaves the Site within seven days and has no further connection 

with the Work in the Contract.  

 

10.  Works  

 

10.1The Contractor shall construct and install the Works in accordance with the 

Specifications and Drawings.  The Works may commence on the Start Date and shall be 
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carried out in accordance with the Program submitted by the Contractor, as updated with 

the approval of the Project Manager, and complete them by the Intended Completion 

Date.  

11.  Safety and Temporary Works   

 

11.1The Contractor shall be responsible for the design of temporary works.  However 

before erecting the same, he shall submit his designs including specifications and 

drawings to the Project Manager and to any other relevant third parties for their approval.  

No erection of temporary works shall be done until such approvals are obtained.  

 

11.2The Project Manager’s approval shall not alter the Contractor’s responsibility for 

design of the Temporary works and all drawings prepared by the Contractor for the 

execution of the temporary or permanent Works, shall be subject to prior approval by the 

Project Manager before they can be used.  

 

11.3 The Contractor shall be responsible for the safety of all activities on the Site.  

 

12.  Discoveries 

 

12.1 Anything of historical or other interest or of significant value unexpectedly 

discovered on Site shall be the property of the Employer.  The Contractor shall notify the 

Project Manager of such discoveries and carry out the Project Manager’s instructions for 

dealing with them.  

 

13.  Work Program  

 

13.1Within the time stated in the Appendix to Conditions of Contract, the Contractor shall 

submit to the Project Manager for approval a program showing the general methods, 

arrangements, order, and timing for all the activities in the Works.  An update of the 

program shall be a program showing the actual progress achieved on each activity and the 

effect of the progress achieved on the timing of the remaining Work, including any 

changes to the sequence of the activities.  

 

The Contractor shall submit to the Project Manager for approval an updated program at 

intervals no longer than the period stated in the Appendix to Conditions of Contract.  If 

the Contractor does not submit an updated program within this period, the Project 

Manager may withhold the amount stated in the said Appendix from the next payment 

certificate and continue to withhold this amount until the next payment after the date on 

which the overdue program has been submitted.  The Project Manager’s approval of the 

program shall not alter the Contractor’s obligations.  The Contractor may revise the 

program and submit it to the Project Manager again at any time.  A revised program shall 

show the effect of Variations and Compensation Events.  

 

14.  Possession of Site  

 

14.1The Employer shall give possession of all parts of the Site to the Contractor. If 

possession of a part is not given by the date stated in the Appendix to Conditions of 
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Contract, the Employer will be deemed to have delayed the start of the relevant activities, 

and this will be a Compensation Event.  

 

15.  Access to Site  

 

15.1The Contractor shall allow the Project Manager and any other person authorized by 

the Project Manager, access to the Site and to any place where work in connection with 

the Contract is being carried out or is intended to be carried out.  

 

16.  Instructions  

 

16.1The Contractor shall carry out all instructions of the Project Manager which are in 

accordance with the Contract.  

 

17.  Extension or Acceleration of Completion Date  

 

17.1The Project Manager shall extend the Intended Completion Date if a Compensation 

Event occurs or a variation is issued which makes it impossible for completion to be 

achieved by the Intended Completion Date without the Contractor taking steps to 

accelerate the remaining Work, which would cause the Contractor to incur additional 

cost.  The Project Manager shall decide whether and by how much to extend the Intended 

Completion Date within 21 days of the Contractor asking the Project Manager in writing 

for a decision upon the effect of a Compensation Event or variation and submitting full 

supporting information.  If the Contractor has failed to give early warning of a delay or 

has failed to cooperate in dealing with a delay, the delay caused by such failure shall not 

be considered in assessing the new (extended) Completion Date.  

 

17.2No bonus for early completion of the Works shall be paid to the Contractor by the 

Employer. 

 

18.  Management Meetings  

 

18.1A Contract management meeting shall be held monthly and attended by the Project 

Manager and the Contractor.  Its business shall be to review the plans for the remaining 

Work and to deal with matters raised in accordance with the early warning procedure.  

The Project Manager shall record the minutes of management meetings and provide 

copies of the same to those attending the meeting and the Employer.  The responsibility 

of the parties for actions to be taken shall be decided by the Project Manager either at the 

management meeting or after the management meeting and stated in writing to all who 

attended the meeting.  

 

19.  Early Warning  

 

19.1The Contractor shall warn the Project Manager at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of the Work, 

increase the Contract Price or delay the execution of the Works.  The Project Manager 

may require the Contractor to provide an estimate of the expected effect of the future 
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event or circumstance on the Contract Price and Completion Date.  The estimate shall be 

provided by the Contractor as soon as reasonably possible.  

 

19.2The Contractor shall cooperate with the Project Manager in making and considering 

proposals on how the effect of such an event or circumstance can be avoided or reduced 

by anyone involved in the Work and in carrying out any resulting instructions of the 

Project Manager.  

 

20.  Defects  

 

20.1The Project Manager shall inspect the Contractor’s work and notify the Contractor of 

any defects that are found.  Such inspection shall not affect the Contractor’s 

responsibilities.  The Project Manager may instruct the Contractor to search for a defect 

and to uncover and test any Work that the Project Manager considers may have a defect.  

Should the defect be found, the cost of uncovering and making good shall be borne by the 

Contractor, However, if there is no defect found, the cost of uncovering and making good 

shall be treated as a variation and added to the Contract Price.  

 

20.2The Project Manager shall give notice to the Contractor of any defects before the end 

of the Defects Liability Period, which begins at Completion, and is defined in the 

Appendix to Conditions of Contract.  The Defects Liability Period shall be extended for 

as long as defects remain to be corrected.  

 20.3 Every time notice of a defect is given, the Contractor shall correct the notified 

defect within the length of time specified by the Project Manager’s notice.  If the 

Contractor has not corrected a defect within the time specified in the Project Manager’s 

notice, the Project Manager will assess the cost of having the defect corrected by other 

parties and such cost shall be treated as a variation and be deducted from the Contract 

Price.  

 

21.  Bills of Quantities  

 

21.1The Bills of Quantities shall contain items for the construction, installation, testing 

and commissioning of the Work to be done by the Contractor.  The Contractor will be 

paid for the quantity of the Work done at the rate in the Bills of Quantities for each item.  

 

21.2If the final quantity of the Work done differs from the quantity in the Bills of 

Quantities for the particular item by more than 25 percent and provided the change 

exceeds 1 percent of the Initial Contract price, the Project Manager shall adjust the rate to 

allow for the change.  

 

21.3If requested by the Project Manager, the Contractor shall provide the Project Manager 

with a detailed cost breakdown of any rate in the Bills of Quantities.  

 

22.  Variations  

 

22.1 All variations shall be included in updated programs produced by the 

Contractor.  



39 

 

 

22.2The Contractor shall provide the Project Manager with a quotation for carrying out 

the variations when requested to do so.  The Project Manager shall assess the quotation, 

which shall be given within seven days of the request or within any longer period as may 

be stated by the Project Manager and before the Variation is ordered.   

 

22.3If the work in the variation corresponds with an item description in the Bills of 

Quantities and if in the opinion of the Project Manager, the quantity of work is not above 

the limit stated in Clause 21.2 or the timing of its execution does not cause the cost per 

unit of quantity to change, the rate in the Bills of Quantities shall be used to calculate the 

value of the variation.  If the cost per unit of quantity changes, or if the nature or timing of 

the work in the variation does not correspond with items in the Bills of Quantities, the 

quotation by the Contractor shall be in the form of new rates for the relevant items of 

Work.    

 

22.4If the Contractor’s quotation is unreasonable, the Project Manager may order the 

variation and make a change to the Contract price, which shall be based on the Project 

Manager’s own forecast of the effects of the variation on the Contractor’s costs.  

 

22.5If the Project Manager decides that the urgency of varying the Work would prevent a 

quotation being given and considered without delaying the Work, no quotation shall be 

given and the variation shall be treated as a Compensation Event.  

 

22.6The Contractor shall not be entitled to additional payment for costs that could have 

been avoided by giving early warning.  

 

22.7When the Program is updated, the Contractor shall provide the Project Manager with 

an updated cash flow forecast.  

 

23.  Payment Certificates, Currency of Payments and Advance Payments  

 

23.1The Contractor shall submit to the Project Manager monthly applications for payment 

giving sufficient details of the Work done and materials on Site and the amounts which 

the Contractor considers himself to be entitled to. The Project Manager shall check the 

monthly application and certify the amount to be paid to the Contractor within 14 days.  

The value of Work executed and payable shall be determined by the Project Manager.  

 

23.2The value of Work executed shall comprise the value of the quantities of the items in 

the Bills of Quantities completed, materials delivered on Site, variations and 

compensation events.   Such materials shall become the property of the Employer once 

the Employer has paid the Contractor for their value.  Thereafter, they shall not be 

removed from Site without the Project Manager’s instructions except for use upon the 

Works.  

 

23.3Payments shall be adjusted for deductions for retention.  The Employer shall pay the 

Contractor the amounts certified by the Project Manager within 30 days of the date of 

issue of each certificate.  If the Employer makes a late payment, the Contractor shall be 
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paid simple interest on the late payment in the next payment.  Interest shall be calculated 

on the basis of number of days delayed at a rate three percentage points above the Central 

Bank of Kenya’s average rate for base lending prevailing as of the first day the payment 

becomes overdue.  

 

23.4If an amount certified is increased in a later certificate or as a result of an award by an 

Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in 

this clause.  Interest shall be calculated from the date upon which the increased amount 

would have been certified in the absence of dispute.  

 

23.5Items of the Works for which no rate or price has been entered in will not be paid for 

by the Employer and shall be deemed covered by other rates and prices in the Contract.  

 

23.6The Contract Price shall be stated in Kenya Shillings.  All payments to the Contractor 

shall be made in Kenya Shillings and foreign currency in the proportion indicated in the 

tender, or agreed prior to the execution of the Contract Agreement and indicated therein.  

The rate of exchange for the calculation of the amount of foreign currency payment shall 

be the rate of exchange indicated in the Appendix to Conditions of Contract.  If the 

Contractor indicated foreign currencies for payment other than the currencies of the 

countries of origin of related goods and services, the Employer reserves the right to pay 

the equivalent at the time of payment in the currencies of the countries of such goods and 

services.  The Employer and the Project Manager shall be notified promptly by the 

Contractor of an changes in the expected foreign currency requirements of the Contractor 

during the execution of the Works as indicated in the Schedule of Foreign Currency 

Requirements and the foreign and local currency portions of the balance of the Contract 

Price shall then be amended by agreement between Employer and the Contractor in order 

to reflect appropriately such changes.  

 

23.7  In the event that an advance payment is granted, the following shall apply: - 

 

a) On signature of the Contract, the Contractor shall at his request, and without furnishing 

proof of expenditure, be entitled to an advance of 10% (ten percent) of the original 

amount of the Contract.  The advance shall not be subject to retention money.  

 

b) No advance payment may be made before the Contractor has submitted proof of the 

establishment of deposit or   a directly liable guarantee satisfactory to the Employer in the 

amount of the advance payment.  The guarantee shall be in the same currency as the 

advance.  

 

c) Reimbursement of the lump sum advance shall be made by deductions from the Interim 

payments and where applicable from the balance owing to the Contractor.  

Reimbursement shall begin when the amount of the sums due under the Contract reaches 

20% of the original amount of the Contract.  It shall have been completed by the time 

80% of this amount is reached.  

 

The amount to be repaid by way of successive deductions shall be calculated by means of 

the formula:  
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 R  =  A(x1 – x11) 

       80 – 20   

Where: 

 

   R 

 =  

 

the amount to be reimbursed  

   A 

 =  

 

the amount of the advance which has been 

granted  

X1      =  

 

the amount of proposed cumulative payments as 
a percentage of the original amount of the 
Contract.   

This figure will exceed 20% but not exceed 80%.  

X11     =  the amount of the previous cumulative payments 
as a percentage of the original amount of the 
Contract.   

This figure will be below 80%but not less than 

20%.  

 

d)with each reimbursement the counterpart of the directly liable guarantee may be reduced 

accordingly.  

 

 

24.  Compensation Events  

 

24.1The following issues shall constitute Compensation Events:  

 

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated 

in the Appendix to Conditions of Contract.  

 

(b) The Employer modifies the List of Other Contractors, etc., in a way that affects the Work 

of the Contractor under the Contract.  

 

(c) The Project Manager orders a delay or does not issue drawings, specifications or 

instructions required for execution of the Works on time.  

 

(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests 

upon the Work, which is then found to have no defects.  

 

(e) The Project Manager unreasonably does not approve a subcontract to be let.  
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(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of the Letter of Acceptance from the information issued to 

tenderers (including the Site investigation reports), from information available publicly 

and from a visual inspection of the Site.  

 

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, 

caused by the Employer or additional work required for safety or other reasons.  

 

(h) Other contractors, public authorities, utilities, or the Employer does not work within the 

dates and other constraints stated in the Contract, and they cause delay or extra cost to the 

Contractor.  

 

(i) The effects on the Contractor of any of the Employer’s risks.  

 

(j) The Project Manager unreasonably delays issuing a Certificate of Completion.  

 

(k) Other compensation events described in the Contract or determined by the Project 

Manager shall apply.  

 

24.2 If a compensation event would cause additional cost or would prevent the Work being 

completed before the Intended Completion Date, the Contract Price shall be increased 

and/or the Intended Completion Date shall be extended.  The Project Manager shall 

decide whether and by how much the Contract Price shall be increased and whether and 

by how much the Intended Completion Date shall be extended.  

 

24.3 As soon as information demonstrating the effect of each compensation event upon the 

Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted accordingly.  If the Contractor’s 

forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price 

based on the Project  

Manager’s own forecast.  The Project Manager will assume that the Contractor will react 

competently and promptly to the event.  

 

24.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s 

interests are adversely affected by the Contractor not having given early warning or not 

having co-operated with the Project Manager.  

 

24.5 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the 

Appendix to Conditions of Contract.  

 

24.6 The Contractor shall give written notice to the Project Manager of his intention to make a 

claim within thirty days after the event giving rise to the claim has first arisen.  The claim 

shall be submitted within thirty days thereafter.  

 

Provided always that should the event giving rise to the claim of continuing effect, the 

Contractor shall submit an interim claim within the said thirty days and a final claim 

within thirty days of the end of the event giving rise to the claim.  
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25.  Price Adjustment  

 

25.1The Project Manager shall adjust the Contract Price if taxes, duties and other levies are 

changed between the date 30 days before the submission of tenders for the Contract and 

the date of Completion.  The adjustment shall be the change in the amount of tax payable 

by the Contractor.  

 

25.2The Contract Price shall be deemed to be based on exchange rates current at the date of 

tender submission in calculating the cost to the Contractor of materials to be specifically 

imported (by express provisions in the Contract Bills of Quantities or Specifications) for 

permanent incorporation in the Works.  Unless otherwise stated in the Contract, if at any 

time during the period of the Contract exchange rates shall be varied and this shall affect 

the cost to the Contractor of such materials, then the Project Manager shall assess the net 

difference in the cost of such materials.  Any amount from time  

to time so assessed shall be added to or deducted from the Contract Price, as the case may 

be.  

 

25.3 Unless otherwise stated in the Contract, the Contract Price shall be deemed to have been 

calculated in the manner set out below and in sub-clauses 25.4 and  

25.5 and shall be subject to adjustment in the events specified thereunder;  

 

(i) The prices contained in the Contract Bills of Quantities shall be deemed to be based upon 

the rates of wages and other emoluments and expenses as determined by the Joint 

Building Council of Kenya (J.B.C.) and set out in the schedule of basic rates issued 30 

days before the date for submission of tenders. A copy of the schedule used by the 

Contractor in his pricing shall be attached in the Appendix to Conditions of Contract.  

 

(ii) Upon J.B.C. determining that any of the said rates of wages or other emoluments and 

expenses are increased or decreased, then the Contract Price shall be increased or 

decreased by the amount assessed by the Project Manager based upon the difference, 

expressed as a percentage, between the rate set out  in the schedule of basic rates issued 

30 days before the date for submission of tenders and the rate published by the J.B.C. and 

applied to the quantum of labor incorporated within the amount of Work remaining to be 

executed at the date of publication of such increase or decrease.  

 

(iii) No adjustment shall be made in respect of changes in the rates of wages and other 

emoluments and expenses which occur after the date of Completion except during such 

other period as may be granted as an extension of time under clause 17.0 of these 

Conditions.  

 

25.4 The prices contained in the Contract Bills of Quantities shall be deemed to be based upon 

the basic prices of materials to be permanently incorporated in the Works as determined 

by the J.B.C. and set out in the schedule of basic rates issued 30 days before the date for 

submission of tenders. A copy of the schedule used by the Contractor in his pricing shall 

be attached in the Appendix to Conditions of Contract.  
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25.5 Upon the J.B.C. determining that any of the said basic prices are increased or decreased 

then the Contract Price shall be increased or decreased by the amount to be assessed by 

the Project Manager based upon the difference between the price set out in the schedule 

of basic rates issued 30 days before the date for submission of tenders and the rate 

published by the J.B.C. and applied to the quantum of the relevant materials which have 

not been taken into account in arriving at the amount of any interim certificate under 

clause 23 of these Conditions issued before the date of publication of such increase or 

decrease.  

 

25.6 No adjustment shall be made in respect of changes in basic prices of materials which 

occur after the date for Completion except during such other period as may be granted as 

an extension of time under clause 17.0 of these Conditions.  

 

25.7 The provisions of sub-clause 25.1 to 25.2 herein shall not apply in respect of any 

materials included in the schedule of basic rates.  

 

26.  Retention  

 

26.1The Employer shall retain from each payment due to the Contractor the proportion stated in 

the Appendix to Conditions of Contract until Completion of the whole of the Works.  On 

Completion of the whole of the Works, half the total amount retained shall be repaid to 

the Contractor and the remaining half when the Defects Liability Period has passed and 

the Project Manager has certified that all defects notified to the Contractor before the end 

of this period have been corrected. 

 

27.  Liquidated Damages  

 

27.1The Contractor shall pay liquidated damages to the Employer at the rate stated in the 

Appendix to Conditions of Contract for each day that the actual Completion Date is later 

than the Intended Completion Date.  The Employer may deduct liquidated damages from 

payments due to the Contractor.  Payment of liquidated damages shall not alter the 

Contractor’s liabilities.  

 

27.2If the Intended Completion Date is extended after liquidated damages have been paid, the 

Project Manager shall correct any overpayment of liquidated damages by the Contractor 

by adjusting the next payment certificate.  The Contractor shall be paid interest on the 

overpayment, calculated from the date of payment to the date of repayment, at the rate 

specified in Clause 23.30  

 

28.  Securities  

 

28.1The Performance Security shall be provided to the Employer no later than the date 

specified in the Letter of Acceptance and shall be issued in an amount and form and by a 

reputable bank acceptable to the Employer, and denominated in Kenya Shillings. The 

Performance Security shall be valid until a date 30 days beyond the date of issue of the 

Certificate of Completion  
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29.  Day works 

 

29.1If applicable, the Dayworks rates in the Contractor’s tender shall be used for small 

additional amounts of Work only when the Project Manager has given written instructions 

in advance for additional work to be paid for in that way.  

 

29.2All work to be paid for as Day works shall be recorded by the Contractor on Forms 

approved by the Project Manager.  Each completed form shall be verified and signed by 

the Project Manager within two days of the Work being done.  

 

29.3 The Contractor shall be paid for Day works subject to obtaining signed Day works 

forms.  

 

30.  Liability and Insurance  

 

30.1From the Start Date until the Defects Correction Certificate has been issued, the following 

are the Employer’s risks:  

 

(a) The risk of personal injury, death or loss of or damage to property (excluding the Works, 

Plant, Materials and Equipment), which are due to;  

(i) use or occupation of the Site by the Works or for the purpose of the Works, which is the 

unavoidable result of the Works, or  

(ii) negligence, breach of statutory duty or interference with any legal right by the Employer 

or by any person employed by or contracted to him except the Contractor.  

 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is 

due to a fault of the Employer or in Employer’s design, or due to war or radioactive 

contamination directly affecting the place where the Works are being executed.   

 

30.2From the Completion Date until the Defects Correction Certificate has been issued, the risk 

of loss of or damage to the Works, Plant, and Materials is the Employer’s risk except loss 

or damage due to;  

 

(a) a defect which existed on or before the Completion Date.  

 

(b) an event occurring before the Completion Date, which was not itself the Employer’s risk  

 

(c) the activities of the Contractor on the Site after the Completion Date.  

 

30.3From the Start Date until the Defects Correction Certificate has been issued, the risks of 

personal injury, death and loss of or damage to property (including, without limitation, 

the Works, Plant, Materials, and Equipment) which are not Employer’s risk are 

Contractor’s risks.  

 

The Contractor shall provide, in the joint names of the Employer and the  

Contractor, insurance cover from the Start Date to the end of the Defects  
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Liability Period, in the amounts stated in the Appendix to Conditions of  

Contract for the following events;  

(a) loss of or damage to the Works, Plant, and Materials;  

(b) loss of or damage to Equipment;  

(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with the Contract, and  

(d) personal injury or death.  

 

30.4 Policies and certificates for insurance shall be delivered by the Contractor to the Project 

Manager for the Project Manager’s approval before the Start Date.  All such insurance 

shall provide for compensation required to rectify the loss or damage incurred.  

 

30.5 If the Contractor does not provide any of the policies and certificates required, the 

Employer may effect the insurance which the Contractor should have provided and 

recover the premiums from payments otherwise due to the Contractor or, if no payment is 

due, the payment of the premiums shall be a debt due.  

30.6 Alterations to the terms of an insurance shall not be made without the approval of the 

Project Manager.  Both parties shall comply with any conditions of insurance policies.  

 

31.  Completion and taking over  

 

31.1Upon deciding that the Works are complete, the Contractor shall issue a written 

request to the Project Manager to issue a Certificate of Completion of the Works.  The 

Employer shall take over the Site and the Works within seven [7] days of the Project 

Manager’s issuing a Certificate of Completion.  

 

32.  Final Account  

 

32.1 The Contractor shall issue the Project Manager with a detailed account of the total 

amount that the Contractor considers payable to him by the Employer under the Contract 

before the end of the Defects Liability Period.  The Project Manager shall issue a Defects 

Liability Certificate and certify any final payment that is due to the Contractor within 30 

days of receiving the Contractor’s account if it is correct and complete.  If it is not, the 

Project Manager shall issue within 30 days a schedule that states the scope of the 

corrections or additions that are necessary.  If the final account is still unsatisfactory after 

it has been resubmitted, the Project Manager shall decide on the amount payable to the 

Contractor and issue a Payment Certificate.  The Employer shall pay the Contractor the 

amount due in the Final Certificate within 60 days.  

 

33.  Termination  

 

33.1The Employer or the Contractor may terminate the Contract if the other party causes 

a fundamental breach of the Contract.  These fundamental breaches of Contract shall 

include, but shall not be limited to, the following;  

 

(a) the Contractor stops work for 30 days when no stoppage of work is shown on the current 

program and the stoppage has not been authorized by the Project Manager;  
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(b) the Project Manager instructs the Contractor to delay the progress of the Works, and the 

instruction is not withdrawn within 30 days;  

 

(c) the Contractor is declared bankrupt or goes into liquidation other than for a reconstruction 

or amalgamation;  

 

(d) a payment certified by the Project Manager is not paid by the Employer to the Contractor 

within 30 days (for Interim Certificate) or 60 days (for Final Certificate) of issue.  

 

(e) the Project Manager gives notice that failure to correct a particular defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a reasonable 

period of time determined by the Project Manager;  

 

(f) the Contractor does not maintain a security, which is required.  

 

33.2 When either party to the Contract gives notice of a breach of Contract to the Project 

Manager for a cause other than those listed under Clause 33.1 above, the Project Manager 

shall decide whether the breach is fundamental or not.  

 

33.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

 

33.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

safe and secure, and leave the Site as soon as reasonably possible.  The Project Manager 

shall immediately thereafter arrange for a meeting for the purpose of taking record of the 

Works executed and materials, goods, equipment and temporary buildings on Site.  

 

34.  Payment Upon Termination  

 

34.1If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Project Manager shall issue a certificate for the value of the Work done 

and materials ordered and delivered to Site up to the date of the issue of the certificate.  

Additional liquidated damages shall not apply.  If the total amount due to the Employer 

exceeds any payment due to the Contractor, the difference shall be a debt payable by the 

Contractor.  

 

34.2If the Contract is terminated for the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Project Manager shall issue a 

certificate for the value of the Work done, materials ordered, the reasonable cost of 

removal of equipment, repatriation of the Contractor’s personnel employed solely on the   

Works, and the Contractor’s costs of protecting and securing the Works.  

 

34.3The Employer may employ and pay other persons to carry out and complete the 

Works and to rectify any defects and may enter upon the Works and use all materials on 

the Site, plant, equipment and temporary works.   
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34.4The Contractor shall, during the execution or after the completion of the Works under 

this clause remove from the Site as and when required, within such reasonable time as the 

Project Manager may in writing specify, any temporary buildings, plant, machinery, 

appliances, goods or materials belonging to or hired by him, and in default the Employer 

may (without being responsible for any loss or damage) remove and sell any such 

property of the Contractor, holding the proceeds less all costs incurred to the credit of the 

Contractor.  

Until after completion of the Works under this clause the Employer shall not be bound by 

any other provision of this Contract to make any payment to the Contractor, but upon 

such completion as aforesaid and the verification within a reasonable time of the accounts 

therefore the Project Manager shall certify the amount of expenses properly incurred by 

the Employer and, if such amount added to the money paid to the Contractor before such 

determination exceeds the total amount which would have been payable on due 

completion in accordance with this Contract the difference shall be a debt payable to the 

Employer by the Contractor; and if the said amount added to the said money be less than 

the said total amount, the difference shall be a debt payable by the Employer to the 

Contractor.  

35.  Release from Performance  

 

35.1If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of either the Employer or the Contractor, the Project Manager shall 

certify that the Contract has been frustrated.  The Contractor shall make the Site safe and 

stop Work as quickly as possible after receiving this certificate and shall be paid for all 

Work carried out before receiving it.  

 

36.  Corrupt gifts and payments of commission  

 

The Contractor shall not;  

 

(a) Offer or give or agree to give to any person in the service of the Employer any gift or 

consideration of any kind as an inducement or reward for doing or forbearing to do or for 

having done or forborne to do any act in relation to the obtaining or execution of this or 

any other Contract for the Employer or for showing or forbearing to show favour or 

disfavour to any person in relation to this or any other contract for the Employer.  

 

(b) Enter into this or any other contract with the Employer in connection with which 

commission has been paid or agreed to be paid by him or on his behalf or to his 

knowledge, unless before the Contract is made particulars of any such commission and of 

the terms and conditions of any agreement for the payment thereof have been disclosed in 

writing to the Employer.  

 

(c) Any breach of this Condition by the Contractor or by anyone employed by him or acting 

on his behalf (whether with or without the knowledge of the Contractor) shall be an 

offence under the provisions of the Public Procurement Regulations issued under The 

Exchequer and Audit Act Cap 412 of the Laws of Kenya.  

37.  Settlement of Disputes  
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37.1In case any dispute or difference shall arise between the Employer or the Project 

Manager on his behalf and the Contractor, either during the progress or after the 

completion or termination of the Works, such dispute shall be notified in writing by either 

party to the other with a request to submit it to arbitration and to concur in the 

appointment of an Arbitrator within thirty days of the notice.  The dispute shall be 

referred to the arbitration and final decision of a person to be agreed between the parties.  

Failing agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be 

appointed by the Chairman or Vice Chairman of any of the following professional 

institutions;  

 

(i) Architectural Association of Kenya  

 

(ii) Institute of Quantity Surveyors of Kenya  

 

(iii) Association of Consulting Engineers of Kenya  

 

(iv) Chartered Institute of Arbitrators (Kenya Branch)  

 

(v) Institution of Engineers of Kenya  

 

On the request of the applying party.  The institution written to first by the aggrieved 

party shall take precedence over all other institutions.  

 

37.2 The arbitration may be on the construction of this Contract or on any matter or thing of 

whatsoever nature arising thereunder or in connection therewith, including any matter or 

thing left by this Contract to the discretion of the Project Manager, or the withholding by 

the Project Manager of any certificate to which the Contractor may claim to be entitled to 

or the measurement and valuation referred to in clause 23.0 of these conditions, or the 

rights and liabilities of the parties subsequent to the termination of Contract.  

 

37.3 Provided that no arbitration proceedings shall be commenced on any dispute or difference 

where notice of a dispute or difference has not been given by the applying party within 

ninety days of the occurrence or discovery of the matter or issue giving rise to the dispute.  

 

37.4 Notwithstanding the issue of a notice as stated above, the arbitration of such a dispute or 

difference shall not commence unless an attempt has in the first instance been made by 

the parties to settle such dispute or difference amicably with or without the assistance of 

third parties.  Proof of such attempt shall be required.  

 

37.5 Notwithstanding anything stated herein the following matters may be referred to 

arbitration before the practical completion of the Works or abandonment of the Works or 

termination of the Contract by either party:  

 

37.5.1.1The appointment of a replacement Project Manager upon the said person ceasing to act.  

 

37.5.1.2Whether or not the issue of an instruction by the Project Manager is empowered by these 

Conditions.         
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37.5.1.3Whether or not a certificate has been improperly withheldor is not in accordance with 

these Conditions.  

 

37.5.1.4Any dispute or difference arising in respect of war risks or war damage.  

 

37.6 All other matters shall only be referred to arbitration after the completion or alleged 

completion of the Works or termination or alleged termination of the Contract, unless the 

Employer and the Contractor agree otherwise in writing.  

 

37.7 The Arbitrator shall, without prejudice to the generality of his powers, have powers to 

direct such measurements, computations, tests or valuations as may in his opinion be 

desirable in order to determine the rights of the parties and assess and award any sums 

which ought to have been the subject of or included in any certificate.  

37.8 The Arbitrator shall, without prejudice to the generality of his powers, have powers to 

open up, review and revise any certificate, opinion, decision, requirement or notice and to 

determine all matters in dispute which shall be submitted to him in the same manner as if 

no such certificate, opinion, decision requirement or notice had been given.  

 

37.9 The award of such Arbitrator shall be final and binding upon the parties  

 

 

38.0Alternative Dispute Resolution  

 

38.1In pursuant to clause 37 of these Conditions of Contract, it shall be a condition that no 

dispute shall be referred to arbitration unless and until the matter has been dealt with 

through Alternative Dispute Resolution (ADR) mechanism.  

38.2The person or persons to conduct the Alternative Resolution shall be agreed upon between 

the parties.  

38.3The Alternative Dispute Resolution shall involve Reconciliation, Mediation or Adjudication.  
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SECTION VI – APPENDIX TO CONDITIONS OF CONTRACT 

 

THE EMPLOYER IS  

 

Name:  KENYA LEATHER DEVELOPMENT COUNCIL 

 

Address:  P.O. BOX 14480-00800, NAIROBI 

 

Name of Authorized Representative:   THE CHIEF EXECUTIVE OFFICER 

 

THE PROJECT MANAGER IS  

 

Name:  WORKS SECRETARY, STATE DEPARTMENT FOR PUBLIC WORKS  

 

Address:  P.O. Box 30743-00100, NAIROBI. 

 

Telephone:  2723101  

 

Facsimile:  2716738  

 

The name (and identification number) of the Contract PROPOSED CONSTRUCTION 

OF 2 NO. INDUSTRIAL WAREHOUSES, EACH 5000SM, FOR TANNERIES AT 

KENYA LEATHER PARK, KENANIE EPZ SITE, MACHAKOS COUNTY 

W.P ITEM NO.  D117/EN/MKS/1902 JOB NO 10753B 

The Works consist of: CONSTRUCTION OF 2NO. WAREHOUSES EACH OF 

5000SM, 7800MM HIGH FROM THE GROUND LEVEL COMPRISING OF 

SUBSTRUCTURE, REINFORCED CONCRETE FRAME, STRUCTURAL STEEL 

FRAME, STEEL TRUSS STRUCTURE WITH GALVANISED IRON SHEETS 

ROOF COVER, STONE & CORRUGATED SHEETS WALLING, TIMBER & 

METAL DOORS, STEEL CASEMENT WINDOWS AND FAIR FACED 

CONCRETE FLOOR FINISH, INCLUSIVE OF ASSSOCIATED MECHANICAL, 

ELECTRICAL AND CIVIL ENGINEERING WORKS ALL AS DOCUMENTED 

IN THE BILLS OF QUANTITIES 

 

The Start Date shall be AGREED WITH THE PROJECT MANAGER  

 

The Intended Completion Date for the whole of the Works shall be FIFTY TWO (52) 

WEEKS AFTER START DATE 

 

The following documents also form part of the Contract:  

AS LISTED IN CLAUSE 2.3 OF THE CONDITIONS OF CONTRACT  

 

The Contractor shall submit a program for the Works within 14 days of delivery of the 

Letter of Acceptance.   

 

The Site Possession Date shall be AGREED WITH THE PROJECT MANAGER  
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The Site is located along MUTUNGONI ROAD, 1.5 KM FROM KENANIE 

SHOPPING CENTRE, MACHAKOS COUNTY. 

 

The Defects Liability period is 180 days.  

 

Other Contractors, utilities etc., to be engaged by the Employer on the Site Include those 

for the execution of;  

1.  

2.  

3.  

The minimum insurance covers shall be;  

 

1. The minimum cover for insurance of the Works and of Plant and Materials in respect of 

the Contractor’s faulty design is Contractors all risk policy  

 

2. The minimum cover for loss or damage to Equipment is NIL 

 

3. The minimum for insurance of other property is KShs 20,000,000.00 

 

4. The minimum cover for personal injury or death insurance  

 

• For the Contractor’s employees is AS PER LAWS APPLICABLE 

 

• And for other people is AS PER LAWS APPLICABLE  

 

The following events shall also be Compensation Events:  

 

NONE (ONLY AS LISTED IN CLAUSE 24 OF THE CONDITIONS OF CONTRACT  

1. _____________________________________________________________________  

 

2. _____________________________________________________________________  

 

3. _____________________________________________________________________  

 

The period between Program updates is 14 days.  

The amount to be withheld for late submission of an updated Program is WHOLE 

CERTIFICATE 

 

The proportion of payments retained is 10 percent. 

 

The limit of payments retained is 5 percent. 

 

The Price Adjustment Clause Shall Not apply   

 

The liquidated damages for the whole of the Works is Kshs.  100,000.00 Per week or part 

thereof  
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The Performance Security shall be for the following minimum amounts equivalent as a 

percentage of the Contract Price FIVE percent (5%)  

 

The Completion Period for the Works is 52 WEEKS 

The schedule of basic rates used in pricing by the Contractor is as attached  

[CONTRACTOR TO ATTACH]. 

 

Advance Payment shall NOT be granted  
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SECTION VII - DRAWINGS  
 

Note 1.    See separate booklet for a list of drawings, actual plans including Site plans   
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SECTION VIII– STANDARD FORMS 
  

  

(i) Form of Invitation for Tenders  

(ii) Form of Tender  

(iii) Letter of Acceptance  

(iv)  Form of Agreement  

(v)  Form of Tender Security  

(vi)  Performance Bank Guarantee   

(iv)  Bank Guarantee for Advance Payment  

(v) Qualification Information  

(vi)  Tender Questionnaire  

(xi)   Confidential Business Questionnaire  

(vii)  Statement of Foreign Currency Requirement (WILL NOT 

APPLY) 

(xi)  Details of Sub-Contractors  

(viii) 

 

Request for Review Form  

(ix) Ant-corruption Declaration Commitment/ Pledge 

(x) None Debarment Statement Form 
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FORM OF INVITATION FOR TENDERS 

 

_______________________[date]  

 

To: _____________________________________ [name of Contractor]  

_____________________________________[address]  

_____________________________________  

_____________________________________  

 

Dear Sirs:  

 

Reference: ______________________________________________[Contract Name]  

 

You have been prequalified to tender for the above project.  

 

We hereby invite you and other prequalified tenderers to submit a tender for the execution 

and completion of the above Contract.  

 

A complete set of tender documents may be purchased by you from ____  

________________________________________________________________________ 

   [mailing address, cable/telex/facsimile numbers].  

 

Upon payment of a non-refundable fee of Kshs __________________________  

 

All tenders must be accompanied by ________________number of copies of the same 

and a security in the form and amount specified in the tendering documents, and must be 

delivered to   

________________________________________________________________________  

   [address and location]  

 

at or before _______________________(time and date).  Tenders will be opened 

immediately thereafter, in the presence of tenderers’ representatives who choose to attend.  

 

Please confirm receipt of this letter immediately in writing by cable/facsimile or telex.  

 

Yours faithfully,  

 

_____________________________________ Authorized Signature  

 

_____________________________________  Name and Title  
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FORM OF TENDER 

 

TO:  __________________________[Name of Employer) 

 ____________[Date]        

 __________________________[Name of Contract]  

 

Dear Sir,  

 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of 

Quantities for the execution of the above named Works, we, the undersigned offer to 

construct, install and complete such Works and remedy any defects therein for the sum of 

Kshs._____________________________[Amount in figures] Kenya 

Shillings_____________________________________________________ 

_____________________________________________ [Amount in words]  

 

2. We undertake, if our tender is accepted, to commence the Works as   soon as is 

reasonably possible after the receipt of the Project Manager’s notice to commence, and to 

complete the whole of the Works comprised in the Contract within the time stated in the 

Appendix to Conditions of Contract.  

 

3. We agree to abide by this tender until ___________________ [Insert date], and it shall 

remain binding upon us and may be accepted at any time before that date.  

 

4. Unless and until a formal Agreement is prepared and executed this  tender together with 

your written acceptance thereof, shall constitute a binding Contract between us.  

 

5. We understand that you are not bound to accept the lowest or any tender you may receive.  

 

Dated this ____________________ day of _______20________________  

 

Name_______________ Signature __________________in the capacity 

of___________________  

 

duly authorized to sign tenders for and on behalf of 

_____________________________________________[Name of Tenderer]  

 

of___________________________________________ [Address of Tenderer]  

 

Witness; Name______________________________________   

 

Address___________________________________ 

 

Signature___________________________________  

 

       

Date_______________________________________  
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LETTER OF ACCEPTANCE [letterhead paper of the Employer] 

     

      

_______________________[date]  

 

To:  _______________________  

[name of the Contractor]  

 

_____________________ 

[address of the Contractor]  

 

Dear Sir,  

 

This is to notify you that your Tender dated ___________________________ for the 

execution of ________________________________________________  

[name of the Contract and identification number, as given in the Tender documents] for 

the  

Contract Price of Kshs.  __________________________ [amount in figures] [Kenya 

Shillings______________________________(amount in words) ] in accordance with the 

Instructions to Tenderers is hereby accepted.  

 

You are hereby instructed to proceed with the execution of the said Works in accordance 

with the Contract documents.  

 

Authorized Signature …………………………………………………………………  

 

Name and Title of Signatory …………………………………………………………  

 

Attachment: Agreement  
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FORM OF AGREEMENT 

 

THIS AGREEMENT, made the _________________ day of ________ 20 ______ 

between ____________________of[or whose registered office is situated 

at]__________________________________ (hereinafter called “the Employer”) of the 

one part AND  

________________________________________________________of [or whose 

registered office is situated at] _________________________________________ 

(hereinafter called “the Contractor”) of the other part.  

 

WHEREAS THE Employer is desirous that the Contractor executes  

________________________________________________________________________  

(name and identification number of Contract)(hereinafter called “the Works”) located 

at______________________________[Place/location of the Works]and the Employer 

has accepted the tender submitted by the Contractor for the execution and completion of 

such  

Works and the remedying of any defects therein for the Contract Price of  

Kshs___________________________ [Amount in figures], Kenya Shillings__________ 

________________________________________________________ [Amount in words]. 

 

NOW THIS AGREEMENT WITNESSETH as follows:  

 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to.  

 

2. The following documents shall be deemed to form and shall be read and construed as part 

of this Agreement i.e.  

 

(i) Letter of Acceptance  

 

(ii) Form of Tender   

 

(iii) Conditions of Contract Part I  

 

(iv) Conditions of Contract Part II and Appendix to Conditions of Contract  

 

(v) Specifications  

 

(vi) Drawings  

 

(vii) Priced Bills of Quantities  

 

3. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 

complete the Works and remedy any defects therein in conformity in all respects with the 

provisions of the Contract.  
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4. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein, the Contract Price or 

such other sum as may become payable under the provisions of the Contract at the times 

and in the manner prescribed by the Contract.  

 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed the 

day and year first before written.  

 

The common Seal of _________________________________________________  

 

Was hereunto affixed in the presence of ________________________________  

 

Signed Sealed, and Delivered by the said ______________________________  

 

Binding Signature of Employer ________________________________________  

 

Binding Signature of Contractor _______________________________________  

 

In the presence of (i) Name_______________________________________  

 

                                  Address_____________________________________  

 

                                  Signature___________________________________  

 

[ii] Name _______________________________________  

 

Address_____________________________________  

 

Signature____________________________________                                   
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FORM OF TENDER SECURITY 

 

WHEREAS ………………………………………. (hereinafter called “the Tenderer”) has 

submitted his tender dated ………………………… for the construction of  

………………………………………………………………………  

……………………  (name of Contract)  

 

KNOW ALL PEOPLE by these presents that WE ……………………… having our 

registered office at ……………… (hereinafter called “the Bank”), are bound unto 

…………………………… (hereinafter called “the Employer”) in the sum of  

Kshs.……………………… for which payment well and truly to be made to the said  

Employer, the Bank binds itself, its successors and assigns by these presents sealed with 

the  

Common Seal of the said Bank this ……………. Day of ………20…………  

 

THE CONDITIONS of this obligation are:  

 

1. If after tender opening the tenderer withdraws his tender during the period of tender 

validity specified in the instructions to tenderers   

Or  

2. If the tenderer, having been notified of the acceptance of his tender by the Employer 

during the period of tender validity:  

 

(a) fails or refuses to execute the form of Agreement in accordance with the Instructions to 

Tenderers, if required; or  

(b) fails or refuses to furnish the Performance Security, in accordance with the Instructions to 

Tenderers;  

 

We undertake to pay to the Employer up to the above amount upon receipt of his first 

written demand, without the Employer having to substantiate his demand, provided that in 

his demand the Employer will note that the amount claimed by him is due to him, owing 

to the occurrence of one or both of the two conditions, specifying the occurred condition 

or conditions.  

 

This guarantee will remain in force up to and including thirty (30) days after the period of 

tender validity, and any demand in respect thereof should reach the Bank not later than 

the said date.  

___________________________  

______________________________  

  [date[    [signature of the Bank]  

 

___________________________  

______________________________  

  [witness]      [seal]  

 



62 

 

PERFORMANCE BANK GUARANTEE 

 

To:  _________________________(Name of Employer) 

         ___________(Date)   

        __________________________(Address of Employer)  

 

Dear Sir,  

 

WHEREAS ______________________(hereinafter called “the Contractor”) has 

undertaken, in pursuance of Contract No. _____________ dated _________ to execute  

_______________ (hereinafter called “the Works”);  

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 

shall furnish you with a Bank Guarantee by a recognized bank for the sum specified 

therein as security for compliance with his obligations in accordance with the Contract;  

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:  

 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, 

on behalf of the Contractor, up to a total of Kshs. ________________ (amount of 

Guarantee in figures) Kenya 

Shillings__________________________________________ (amount of Guarantee in 

words), and we undertake to pay you, upon your first written demand and without cavil or 

argument, any sum or sums within the limits of Kenya Shillings 

_________________________ (amount of Guarantee in words) as aforesaid without your 

needing to prove or to show grounds or reasons for your demand for the sum specified 

therein.  

 

We hereby waive the necessity of your demanding the said debt from the Contractor 

before presenting us with the demand.  

 

We further agree that no change, addition or other modification of the terms of the 

Contract or of the Works to be performed thereunder or of any of the Contract documents 

which may be made between you and the Contractor shall in any way release us from any 

liability under this Guarantee, and we hereby waive notice of any change, addition, or 

modification.  

 

This guarantee shall be valid until the date of issue of the Certificate of Completion.  

 

SIGNATURE AND SEAL OF THE GUARANTOR ___________________  

 

 

  Name of Bank 

____________________________________________  

  

Address ________________________________________________  
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Date ______________________________________________________  

 

BANK GUARANTEE FOR ADVANCE PAYMENT 

 

To:  ________________________ [name of Employer] 

            ___________(Date)  

            ________________________[address of Employer]  

 

Gentlemen,  

 

Ref:_______________________________________________[name of Contract]  

 

 

In accordance with the provisions of the Conditions of Contract of the above-mentioned 

Contract, We,_______________________________________[name and Address of 

Contractor] (hereinafter called “the Contractor”) shall deposit with 

_______________________________[name of Employer] a bank guarantee to guarantee 

his proper and faithful performance under the said Contract in an amount of 

Kshs._____________[amount of Guarantee in figurers] Kenya  

Shillings_____________________________________[amount of Guarantee in words]. 

 

We,   ________________[bank or financial institution], as instructed by the Contractor, 

agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety 

merely, the payment to ___________________________[name of Employer] on his first 

demand without whatsoever right of objection on our part and without his first claim to 

the  

Contractor, in the amount not exceeding Kshs________________________[amount of  

Guarantee  in  figures]  Kenya  Shillings  

_____________________________________________________________[amount of 

Guarantee in words], such amount to be reduced periodically by the amounts recovered 

by you from the proceeds of the Contract.  

 

We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed thereunder or of any of the Contract documents 

which may be made between ________________________[name of Employer] and the 

Contractor, shall in any way release us from any liability under this guarantee, and we 

hereby waive notice of any such change, addition or modification.  

 

No drawing may be made by you under this guarantee until we have received notice in 

writing from you that an advance payment of the amount listed above has been paid to the 

Contractor pursuant to the Contract.  

 

This guarantee shall remain valid and in full effect from the date of the   

advance payment under the Contract until   

______________________________________________(name of Employer) receives full 

payment of the same amount from the Contract.  
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Yours faithfully,  

 

 

 

Signature and Seal __________________________________________________  

 

Name of the Bank or financial institution ______________________________  

 

Address  ______________________________________________________________  

 

Date  _________________________________________________________________ 

Witness:  Name:  ____________________________________________________  

 

  Address:  

__________________________________________________  

 

  Signature:  

________________________________________________  

 

  Date:  

_____________________________________________________  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

QUALIFICATION   INFORMATION 

 

1. Individual Tenderers or Individual Members of Joint Ventures  

 

 1.1 Constitution or legal status of tenderer (attach copy or Incorporation  

Certificate);  

 Place of registration:   ____________________________  

 

 Principal place of business  _____________________________  

 

Power of attorney of signatory of tender ____________________  

 

 1.2 Total annual volume of construction work performed in the last five years  

Year  Volume  

 

 Currency                  Value  

 

 

  

   
1.3  Work performed as Main Contractor on works of a similar nature and volume over the 

last five years.  Also list details of work under way or committed, including expected 

completion date.  
Project name Name of client and 

contact person 

Type of work 

performed and year of 

completion   

Value of contract 

    

   

 

 

1.4 Major items of Contractor’s Equipment proposed for carrying out the Works.  List all 

information requested below.    

 

 

Item of Equipment Description,  Make and 

age (years)  

Condition(new, good, 

poor) and number 

available  

Owned, leased (from whom?), or 

to be purchased (from whom?)  

_________ 
__________(etc.)  

 

 __________________ 

 

__________________ 

 

__________________ 
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1.5 Qualifications and experience of key personnel proposed for administration and execution 

of the Contract.  Attach biographical data.    

 

Position  Name  Years of experience 

(general)  

Years of experience in 

proposed position  

Project Manager     

__________________  

___________________  

 

 
 

(etc.)  

 

 

 

 

 

 

 

1.6 Financial reports for the last five years:  balance sheets, profit and loss statements, 

auditor’s reports, etc.  List below and attach copies.  

 

______________________________________________________________ 

__________________________________________________________  

 

1.7 Evidence of access to financial resources to meet the qualification requirements:  cash in 

hand, lines of credit, etc.  List below and attach copies of supportive documents.  

____________________________________________________________  

____________________________________________________________  

  

_____________________________________________  

 

1.8 Name, address and telephone, telex and facsimile numbers of banks that may provide 

reference if contacted by the Employer.  

 

  ______________________________________________________________ 

 

            ____________________________________________________________  

 

1.9 Statement of compliance with the requirements of Clause 1.2 of the Instructions to 

Tenderers.  

 

____________________________________________________________  

____________________________________________________________  

_____________________________________________  

 

 1.10 Proposed program (work method and schedule) for the whole of the Works.   
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Joint Ventures  

 

2.4The information listed in 1.1 – 1.10 above shall be provided for each partner of the joint 

venture.  

 

 

2.5 The information required in 1.11 above shall be provided for the joint venture.  

 

2.6Attach the power of attorney of the signatory(ies) of the tender authorizing signature of the 

tender on behalf of the joint venture  

 

2.7Attach the Agreement among all partners of the joint venture (and which is legally binding on 

all partners), which shows that:  

 

a) all partners shall be jointly and severally liable for the execution of the Contract in 

accordance with the Contract terms;  

 

b) one of the partners will be nominated as being in charge, authorized to incur liabilities 

and receive instructions for and on behalf of any and all partners of the joint venture; and  

 

c) the execution of the entire Contract, including payment, shall be done exclusively with 

the partner in charge.  
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TENDER QUESTIONNAIRE 

 

  Please fill in block letters.  

 

1. Full names of tenderer  

 

………………………………………………………………………………………  

 

2. Full address of tenderer to which tender correspondence is to be sent (unless an agent has 

been appointed below)  

 

………………………………………………………………………………………  

 

3. Telephone number (s) of tenderer  

 

………………………………………………………………………………………  

 

4. Telex address of tenderer  

 

………………………………………………………………………………………  

 

5. Name of tenderer’s representative to be contacted on matters of the tender during the 

tender period  

 

………………………………………………………………………………………  

 

6. Details of tenderer’s nominated agent (if any) to receive tender notices.  This is essential 

if the tenderer does not have his registered address in Kenya (name, address, telephone, 

telex)  

 

………………………………………………………………………………………  

 

………………………………………………………………………………………  

 

        _______________________  

        Signature of Tenderer  

 

Make copy and deliver to:_____________________(Name of Employer)  
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CONFIDENTIAL BUSINESS QUESTIONNAIRE 

 

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2 (b) or 

2 (c) and 2 (d) whichever applies to your type of business.  

 

You are advised that it is a serious offence to give false information on this Form.  

 

Part 1 – General  

 

Business Name ………………………………………………………………………  

 

Location of business premises;      Country/Town……………………….  

 

Plot No……………………………………… Street/Road …………………………  

 

Postal Address……………………………… Tel No……………………………….. 

 

Nature of Business………………………………………………………………….. 

 

Current Trade Licence No…………………… Expiring date…………………  

 

 Maximum value  of  business  which  you  can  handle  at  any  time:  K.  

pound……………………….. 

 

Name of your bankers………………………………………………………………  

 

Branch…………………………………………………………………………………  

 

Part 2 (a) – Sole Proprietor  

 

Your name in full…………………………………… Age…………………………  

 

Nationality………………………………… Country of Origin…………………  

 

*Citizenship details …………………………………………………………………  

 

Part 2 (b) – Partnership   

 

Give details of partners as follows:  

 

  Name in full      Nationality     Citizenship Details        

Shares  
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     1……………………………………………………………………………………  

     2……………………………………………………………………………………  

     3……………………………………………………………………………………  

Part 2(c) – Registered Company:  

 

Private or public……………………………………………………………  

 

State the nominal and issued capital of the Company-  

 

Nominal Kshs…………………………………………………………………  

 

Issued Kshs……………………………………………………………………  

 

Give details of all directors as follows:  

 

 Name in full.     Nationality.  Citizenship Details*. Shares.  

 

 

1. ………………………………………………………………..……………………  

 

2.…………………………………………………………….…………...……………  

 

3.………………………………………………………………………………………  

 

4.………………………………………………………………………………………  

 

 

Part 2(d) – Interest in the Firm:  

 

Is there any person / persons in …………… ………(Name of Employer) who has interest 

in this firm? Yes/No………………………(Delete as necessary)  

 

I certify that the information given above is correct.  

 

 ………………………  ………………………  …………………  

 (Title)     (Signature)    (Date)  

 

 

 • Attach proof of citizenship  
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STATEMENT OF FOREIGN CURRENCY REQUIREMENTS (NOT APPLICABLE) 

 

(See Clause 23] of the Conditions of Contract)  

 

In the event of our Tender for the execution of____________________ 

__________________________(name of Contract) being accepted, we would require in 

accordance with Clause 21 of the Conditions of Contract, which is attached hereto, the 

following percentage:  

 

(Figures)………………………… (Words)…………………………………  

 

of  the Contract Sum, (Less Fluctuations) to be paid in foreign currency.  

 

 

Currency in which foreign exchange element is required:  

 

………………………………………………………………………………………  

 

Date:  The ………… Day of …………….. 20…………….  

 

Enter 0% (zero percent) if no payment will be made in foreign currency.  

 

Maximum foreign currency requirement shall be _____________(percent) of the Contract 

Sum, less Fluctuations.  

 

 

 

 

 

        _____________________  

        (Signature of Tenderer)  
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DETAILS OF SUB-CONTRACTORS 

 

If the Tenderer wishes to sublet any portions of the Works under any heading, he must 

give below details of the sub-contractors he intends to employ for each portion.  

 

Failure to comply with this requirement may invalidate the tender.    

 

i Portion of Works to be sublet:   ………………………………  

ii Full name of Sub-contractor  and address of head office: …………………………… 

iii Sub-contractor’s experience of similar works carried out in the last 3 years with Contract 

value:    

 

        

 

 

 

 

 

 

 

 

 

      

____________________             _______________________  

 [Signature of Tenderer)    Date  
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LETTER OF NOTIFICATION OF AWARD 

        

Address of Procuring Entity  

_____________________  

 _____________________  

  

 

To:    

 
 

        Tender Name  

 

This is to notify that the contract/s stated below under the above mentioned tender have 

been awarded to you.   

 

 
 

1. Please acknowledge receipt of this letter of notification signifying your acceptance.  

 

2. The contract/contracts shall be signed by the parties within 30 days of the date of this 

letter but not earlier than 14 days from the date of the letter.   

 

 

3. You may contact the officer(s) whose particulars appear below on the subject matter of 

this letter of notification of award.   

 

 (FULL PARTICULARS)   

 
  

  

   

 

 

      

          SIGNED FOR ACCOUNTING OFFICER  

 

 

 

 

 

 

  

  

  

 

RE: Tender No.   
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FORM RB 1 

REPUBLIC OF KENYA PUBLIC PROCUREMENTADMINISTRATIVE REVIEW 

BOARD 

APPLICATION NO…………….OF……….….20……...  

 

BETWEEN  

……………………………………………. APPLICANT 

 

AND  

 

…………………………………RESPONDENT (Procuring Entity)  

 

Request for review of the decision of the…………… (Name of the Procuring Entity) of  

……………dated  the…day  of  ………….20……….in  the  matter  of 

Tender  

No………..…of …………..20…  

REQUEST FOR REVIEW  

I/We……………………………,the above named Applicant(s), of address: Physical 

address…………….Fax No……Tel. No……..Email ……………, hereby request the 

Public Procurement Administrative Review Board to review the whole/part of the above 

mentioned decision on the following grounds , namely:-  

1.   

2.  etc.   

By this memorandum, the Applicant requests the Board for an order/orders that: -  

1.  

2. etc 

SIGNED ……………….(Applicant)  

Dated on…………….day of ……………/…20…  

 
FOR OFFICIAL USE ONLY  

Lodged with the Secretary Public Procurement Administrative Review Board on 

………… day of ………....20….………  

 

SIGNED  
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Board Secretary  

ANTI-CORRUPTION DECLARATION COMITMENT/ PLEDGE 

 

(Sections 62, 65 and 66 of the PPAD Act, 2015)  

 

I/We/Messrs.…………………………………………………………………………….  

 

Of Street, Building, P O Box……………………………………………………………  

 

…………………………………………………………………………………………..  

 

Contact/Phone/E mail………………………………………………………………….. 

 

Declare that Public Procurement is based on a free and fair competitive Tendering process 

which should not be open to abuse.  

 

I/We...………………………………………………………………………………….. 

 

declare that I/We will not offer or facilitate, directly or indirectly, any inducement or 

reward to any public officer, their relations or business associates, in connection with   

 

Tender/Tender No ………………………..………………………………………………. 

for or in the subsequent performance of the contract if I/We am/are successful.  

 

Authorized Signature................................................................................................  

 

 

Name and Title of Signatory……………………………………………………………  
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NON-DEBARMENT STATEMENT FORM 
 

I/We/Messrs…………………………………………………………………… of 

...........Street/avenue, ...............Building, P. O. Box…………Code ...…, of ............ 

(Town), ................ (Nationality), Phone: .................. E-mail .....................…. declare that 

I/We /Messrs .................................................................are not debarred from participating 

in public procurement by the Public Procurement Oversight Authority pursuant to section 

115 of the Public Procurement and Disposal Act, 2005. 

 

Dated this ......................................day of ................... 20......... 

 

 

 

 

Authorized Signature............................................................ 

Official Stamp................................... 

 

Name and Title of Signatory 

……………………………………………………........................... 
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TRADE PREAMBLES 
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TRADE PREAMBLES 

 

 

PREAMBLES AND PRICING NOTES 

 

A. GENERALLY 

All work to be carried out in accordance with the Ministry of Public Works General 

Specifications for Building Works issued in 1976 or as qualified or amended below. 

 

B. MANUFACTURERS’ NAMES 

Manufacturers’ names and catalogue references are given for guidance to quality and 

standard only. Alternative manufacturer of equal quality will be accepted at the discretion 

of the Project Manager. 

 

C. WALLING 

All precast concrete blocks shall be manufactured by the methods and to the sizes 

specified in the Ministry of Public Works “Specification for Metric Sized Concrete 

Blocks for Building (1972)” 

 

Walling of 100 mm thickness or under shall be reinforced with hoop iron every alternate 

course. 

 

Prices for walling must allow for all costs in preparing, packing and sending sample blocks 
for testing as and when required by the Project Manager. 
 

D. CARPENTRY 

The grading rules for cypress shall be the same for podocarpus and all timber used for 

structural work shall be select (second grade). 

 

All structural timber must conform to the minimum requirements for moisture content and 

preservative treatment and timber prices must allow for preparing, packing and sending 

samples for testing when required. 

 

Prices must also include for all nails and fasteners. 
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A. JOINERY  

Cypress for joinery shall be second grade in accordance with the latest grading rules of 

the Kenya Government  

 

Where Mahogany is specified, this refers to prime grade only. The Contractor may with 

the approval of the Project Manager; use either Msharagi or Mvuli in lieu of Mahogany 

but such approval will be given only in the case of shortages of the hardwoods specified.  

 

Plugging shall be carried out by drilling walling or concrete with masonry drill and filling 

with propriety plugs of the correct sizes. Cutting with hammer and chisel will not be 

allowed.  

 

Prices for joinery must include for pencil rounded arises, protection against damage, nails, 

screws, framing and bedding in cement mortar as required.  

 

Sizes given for joinery items are nominal sizes and exact dimensions of doors, etc, must 

be ascertained on site.  

 

No Joinery shall be fitted/installed without sample approvals.  

 

 

B. IRONMONGERY  

Ironmongery shall be specified in the Bills of Quantities or equal and approved  

 

Prices must include for removing and re-fixing during and after painting, labeling all 

keys, and for fixing to hardwood, softwood, concrete or blockwork.  

 

Catalogue references given for ironmongery are for purposes of indicating quality and 

size of item(s). Should the Contractor wish to substitute the specified item(s) with others 

of equal manufacture, he must inform the Project Manager and obtain approval in writing. 

No Ironmongery shall be fitted/installed without sample approvals.  

 

 

C. STRUCTURAL STEELWORK  

All structural steelwork shall comply with the Ministry of Public Works “Structural  

Steelwork Specification (1973) and shall be executed by an approved Sub-contractor  
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A. PLASTERWORK AND OTHER FINISHES  

All finishings shall be as described in these Bills of Quantities.  

 

Prices for pavings are to include for brushing concrete clean, wetting and coating with 

cement and sand grout 1:1.  

 

Rates for glazed wall tiling are to include for a 12 mm cement and sand (1:4) backing 

screed unless otherwise specified in these Bills of Quantities.  

 

B. GLAZING  

Where polished plate glass is specified, this refers to general glazing quality   

 

Prices for glazing shall include for priming of rebates before placing putty.  

 

The Contractor will be responsible for replacing any broken or scratched glass and 

handing over in perfect condition.  

 

C. PAINTING  

Painting shall be applied in accordance with the manufacturers’ instructions. Prices for 

painting are to include for scaffolding, preparatory work, priming coats, protection of 

other works and for cleaning up on completion. Prices for painting on galvanized metal 

are to include for mordant solution as necessary.  

 

D. TILES, CERAMICS, PORCELAIN, GRANITO ETC  

No tiles shall be fitted/installed without sample approvals.  

No claim shall be allowed on the grounds that the bidder priced an inferior quality  

 

 

 E:       CURTAINS & COVERS, ETC  

The bidder shall be deemed to have priced the best materials for this esteemed office. No 

curtains & covers shall be fitted/installed without sample approvals.  

 

No claim shall be allowed on the grounds that the bidder priced an inferior quality.  

 

 

 



PARTICULAR PRELIMINARIES



ITEM DESCRIPTION  AMOUNT (Kshs.) 

PARTICULAR PRELIMINARIES

A EMPLOYER

Kenya Leather Development Council

Ministry of Agriculture,Livestock,Fiheries and Cooperatives

The term "Employer" and "Government" wherever used in the  contract document shall be 

synonymous

B LOCATION OF SITE

 The site of the proposed works is-

Along Mutungoni Rd, 1.5km from Kenanie Shopping Centre, Machakos County

The Contractor is advised to visit the site, to familiarize with the nature and position of 

the site. No claims arising from the Contractor’s failure to do so will be entertained.

C DESCRIPTION OF THE WORKS

The works to be carried out under this contract comprise

Construction of 2no. warehouses each of 5000SM, 7800mm high from the ground 

level comprising of substructure, reinforced concrete frame, structural steel 

frame,steel truss structure with galvanised iron sheets roof cover, timber & metal 

doors, steel casement windows, stone & corrugated sheets walling and fair faced 

concrete floor finish, inclusive of associated mechanical,electrical and civil 

engineering works; all as documented in the bills of quantities.

D FORM OF CONTRACT

The Form of Contract shall be as stipulated in the Republic of Kenya's Standard Tender 

Document for Procurement of Building Works(2006 Edition Revised December 2015) 

included herein The Conditions of Contract are also included herein Conditions of 

Contract These are numbered from 1 to 37 as set out in pages 26 to 51 of these tender 

documents.Particulars of insertions to be made in the Appendix to the Contract Agreement 

will be found in the Particular Preliminaries part of these Bills of Quantities

Total carried to summary

PP/1



ITEM DESCRIPTION  AMOUNT (Kshs.) 

A BID BOND

A bid bond shall be required in the amount stated here or in the invitation to tender or 

advertisement

Bid bond shall be from EITHER an insurance or bank.

B CLEARING AWAY 

The Contractor shall remove all temporary works, rubbish, debris and surplus materials 

from the site as they accumulate and upon completion of the works, remove and clear 

away all plant, equipment, rubbish, unused materials and stains and leave in a clean and 

tidy state to the reasonable satisfaction of the Project Manager.

The whole of the works shall be delivered up clean, complete and in perfect condition in 

every respect to the satisfaction of the Project Manager.

C WORKING CONDITIONS

These are works to be undertaken in an existing building.

The contractor must allow for compliance with all County & Civic Authority laws & 

regulations

D CLAIMS

It shall be a condition of this contract that upon it becoming reasonably  apparent to the 

Contractor that he has incurred losses and/or expenses due to any of the contract 

conditions, or by any other reason whatsoever, he shall present such claim or intent to 

claim notice to the PROJECT MANAGER within the contract period.  No claims shall be 

entertained upon the expiry of the said contract period.

E LABOUR CAMPS

 The Contractor shall not be allowed to house labour on site.  Allow for transporting 

workers to and from the site during the tenure of the contract.

F PRICING RATES

The tenderer shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities.

Items for which no rate or price is entered by the tenderer will not be paid for when 

executed and shall be deemed covered by the other rates and prices in the Bill of 

Quantities.

The tenderer shall include for all costs in executing the whole of the works, including 

transport, replacing damaged items, fixing, all to comply with the said Conditions of 

Contract.

Prices quoted should be net inclusive of all taxes, must be in Kenya shillings 

Prices shall remain valid for One Hundred and twenty  (120) days from the closing date of 

tender.

The rates and prices quoted by the tenderer shall only be subject to adjustment during the 

performance of the Contract if provided for in the Appendix to Conditions of Contract and 

provisions made in the Conditions of Contract.

Total carried to summary

PP/2



ITEM DESCRIPTION  AMOUNT (Kshs.) 

A MATERIALS FROM DEMOLITIONS

Any materials arising from demolitions SHALL NOT BE re-used shall become the 

property of the client unless otherwise advised. 

 

B URGENCY OF THE WORKS

The Contractor is notified that these “works are urgent” and should be completed within 

the period stated in these Particular Preliminaries.The Contractor shall allow in his rates 

for any costs he deems that he/she may incur by having to complete the works within the 

stipulated contract period.

C PAYMENTS GENERALLY

The contractor is advised to deliver & concur on his claim for payment with the PM 

before the following site visit to enable approval of the same by the Acceptance & 

Approval Committee.

The claim shall be prepared in the same format as these bills clearly showing quantities & 

rates (both work & materials). 

Both the PM & contractor should be able to locate & identify the items claimed from the 

main bill. 

The last contractual claim/invoice for the relevant financial year should reach the PM by 

30th May. Latter claims shall not be  processed for payment in the current year. 

D PAYMENT FOR MATERIALS ON SITE

All materials for incorporation in the works must be stored on site before payment is 

effected, unless specifically exempted by the Project Manager.  This is to include materials 

of the Contractor, nominated sub-Contractors and nominated suppliers.

E ADVANCE PAYMENTS

The tenderer’s attention if drawn to the fact that the Government does not make any 

advance payments.

F EXISTING SERVICES

Prior to the commencement of any work, the Contractor is to ascertain from the relevant 

authority the exact position, depth and level of all existing services in the area and he/she 

shall make whatever provisions may be required by the authorities concerned for the 

support, maintenance and protection of such services.

G TENDER DOCUMENTS

Tender documents are as listed in Clause 2.1 of the Instruction to Tenderer’s Page 8

Total carried to summary

PP/3



ITEM DESCRIPTION  AMOUNT (Kshs.) 

A DELIVERY OF TENDER

 Tenders and all documents in connection therewith, as specified above must be delivered 

in the addressed envelope which should be properly  sealed and deposited at the offices as 

specified in the letter accompanying these documents or as indicated in the advertisement.

 Tenders will be opened at the time specified in the letter accompanying these Tender 

Documents or as indicated in the advertisement. Tenders delivered/received later than the 

above time will not be opened.

B MEASUREMENTS

In the event of any discrepancies arising between the Bills of Quantities and the actual 

works, the site measurements shall generally take precedence. However, such 

discrepancies between any contract documents shall immediately be referred to the 

PROJECT MANAGER in accordance with Clause 22 of the Conditions of Contract.  The 

discrepancies shall then be treated as a variation and be dealt with in accordance with 

Clause 22 of the said Conditions.

C VALUE ADDED TAX

The Contractor’s attention is drawn to the Legal Notice in the Finance Act part 3 Section

21(b) operative from 1
st

September, 1993 which requires payment of VAT on all

contracts. In accordance with Government public notice No. 35 & 36 Dated 11th September 2003

operational from 1st October 2003, withholding VAT was to be levied against the

contract sum by the Employer and remitted to the Commissioner of VAT through all

interim certificates.

D THE CURRENT LAWS ON THIS SUBJECT SHALL APPLY

The contractor should include this tax in the RATES and NOT in the Grand Summary.

E TRANSPORT  & SUBSISTENCE

Allow a provisional Sum of Kenya Shillings Five Million (KShs. 5,000,000) only for 

transport  charges , subsistence allowances & airtime allowance to be expended  as 

directed by the PM 
5,000,000.00         

 

Allow a percentage sum for the contractors administrative costs and profits for the above 

(%)
150,000.00            

F STATIONERY 

Provisional Sum of Kenya Shilling Five Hundred Thousand (Kshs. 500,000) only for 

supply and delivery of the Projects Manager's Stationery
500,000.00            

Allow a percentage sum for the contractors administrative costs and profits for the above 

(%)
15,000.00              

G CLERK OF WORKS EXPENSES

Allow a sum of Kenya Shilling Three Hundred and SixtyThousand(KShs. 360,000.00) 

only for Clerk of Works allowances
360,000.00            

Allow a percentage sum for the contractors administrative costs and profits for the above 

(%)
10,800.00              

Total carried to summary           6,035,800.00 

PP/4



ITEM DESCRIPTION  AMOUNT (Kshs.) 

PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO 

CONTRACT AGREEEMENT

The following are the insertions to be made in the appendix to the contract Agreement:-

A Period of Final Measurement        3 Months from Practical Completion

B Defects Liability Period                6 Months from Practical Completion

C Date for Possession                    To be agreed with the Project Manager

D Date for Completion Sixteen         52 WEEKS  from the  Date of possession

E Liquidated and Ascertained Damages

At a rate of KSh 100,000 Per week  or part thereof

F Period of Interim Certificates                                     Monthly

G Period of Honouring Certificates                                                    30 Days

H Percentage of Certified Value Retained 10%

I Limit of Retention Fund 5 %

Total carried to summary

PP/5



ITEM DESCRIPTION  AMOUNT (Kshs.) 

SUMMARY

Brought forward from page PP/1

Brought forward from page PP/2

Brought forward from page PP/3

Brought forward from page PP/4           6,035,800.00 

Brought forward from page PP/5

        

TOTAL CARRIED TO GRAND SUMMARY           6,035,800.00 

PP/6



GENERAL PRELIMINARIES
 



ITEM DESCRIPTION  AMOUNT (Kshs.) 

GENERAL PRELIMINARIES

A. PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES

Prices will be inserted against items of Preliminaries in the Contractor's priced Bills of 

Quantities and Specification.  

The Contractor shall be deemed to have included in his prices or rates for the various 

items in the Bills of Quantities or Specification for all costs involved in complying with 

all the requirements for the proper execution of the whole of the works in the Contract.

Failure to price an item shall not exempt the contractor form carrying out works 

described therein.

Should the contractor fail to carry out works which he/she did not price and after 

having received a written instruction from the PM, then the value of such works shall 

be deducted from the very immediate certificate issued to  the contractor.

MoPW current rates, JBC, IQSK, manufacturers or fair rates shall be used by 

the PM in valuation of unpriced items which the contractor shall fail to execute.

The contractor is advised to read and understand all preliminary items.

The Contractor is advised to visit the site, to familiarize with the nature and position of 

the site. No claims arising from the Contractor’s failure to do so will be entertained.

B FIRM PRICE CONTRACT

Unless otherwise specifically stated in the Contract Data and/or Particular preliminaries

this is a firm price contract and the contractor must allow in his tender rates for any

increase in the cost of labour and/or materials during the currency of the contract.

C VISIT SITE AND EXAMINE DRAWINGS.

The Contractor is recommended to examine the drawings and visit the site the location 

of which is described in the Particular Preliminaries hereof. He shall be deemed to have 

acquainted himself therewith as to its nature, position, means of access or any other 

matter which, may affect his tender. No claim arising from his failure to comply with  

this recommendation will be considered.

Total carried to summaryGP/1



ITEM DESCRIPTION  AMOUNT (Kshs.) 

A BONDS. 

The Contractor shall find and submit on the Form of Tender a quarantor and who will 

be willing to be bound the Government in the  amount of the bond.

The amount of the bond is SPECIFIED IN THE PARTICULAR PRELIMINARIES

The guarantor shall be an  approved  institution as specified in the particular 

preliminaries or invitation to tender and who will when and if called upon, sign a Bond 

to that effect on the relevant standard form included herein. (without the addition of any 

limitations) on the same day as the Contract Agreement is signed, by the Government, 

the Contractor shall furnish within seven days another Surety to the approval of the 

Government.

B PERFORMANCE BOND

5% bond shall be required from the  specified institution

The period for supplying the bond shall be 14 days. 

No contract shall besigned, NOR shall any payment bemade before the bidder has 

complied with the bond requirements

Failure to deliver the bond within the specified period shall automatically disqualify the 

bidder and the tender shall be awarded to next most reponsive bidder without reference 

to the defaulting bidder.

Should the bidder commence works and subsequently fail to provide the bond, he shall 

be evicted from site without any reimbursement not withstanding the site having been 

handed over by the PM and client. The handing over only kickstarts the process and is 

not a waiver to bond conditions.

The bond for the due performances of the Contract shall be valid up to the date of 

completion as certified by the PROJECT MANAGER

Any bond which provides otherwise or attempts to vary the duration of validity shall be 

invalid

The bond shall comply in all respects with the PPOA copy enclosed in the instructions 

to tender. A bond that does not match the PPOA copy shall be treated as NO BOND

The contractor shall provide a bid security duly signed, sealed and stamped from an 

approved Bank of required amount in the particular preliminaries

Total carried to summary
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ITEM DESCRIPTION  AMOUNT (Kshs.) 

A EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT

Attendance ; Clause B19(a) of the Standard Method of Measurement is deleted and 

the following clause is substituted:-

Attendance on nominated Sub-Contractors shall be given as an item in each case shall 

be deemed to include: allowing use of standing scaffolding, mess rooms, sanitary 

accommodation and welfare facilities; provision of special scaffolding where 

necessary;providing space for office accommodation and   for storage of plant and 

materials;providing light and water for their work: clearing away rubbish; unloading 

checking and hoisting: providing electric power and removing and replacing duct 

covers, pipe casings and the like necessary for the execution and testing of Sub- 

Contractors' work and being responsible for the accuracy of the same.

Fix Only:-

"Fix Only" shall mean take delivery at nearest railway station (Unless otherwise stated), 

pay all demurrage charges, load and transport to site where necessary, unload, store, 

unpack, assemble as necessary, distribute to position, hoist and fix only.

B ABBREVIATIONS

Throughout these Bills units of measurement and terms are abbreviated and shall be 

interpreted as follows:-

CM  or      Cm                                                                       Shall mean cubic meter

SM        or  Sm                                                                     Shall mean square meter

LM         or Lm                                                                     Shall mean linear meter

MM  or  mm                                                                         Shall mean Millimeter

KG or Kg.                                                                            Shall mean Kilogramme

No or Nr                                                                              Shall mean Number

PRS or Prs.                                                                          Shall mean Pairs

B.S.                                                    Shall mean the British Standard Specification 

                                                           Published by the British Standards Institution, 

                                                            2 Park Street, London W.I England

M.S.                                                                     Shall mean measured separately

Ditto                                          shall mean the whole of the preceding description

                                             except as qualified in the description in which it occurs.

Do                                          shall mean the whole of the preceding description 

                                                except as qualified in the description in which it occurs.

a.b.                                                                            Shall mean as before described

a.b.d.                                                                        Shall mean as before described

Total carried to summary
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ITEM DESCRIPTION  AMOUNT (Kshs.) 

A EMPLOYER

The “Employer” is  

AS DEFINED UNDER PARTICULAR PRELIMINARIES

The term "Employer" and "Government" wherever used in the  contract document shall 

be synonymous

B PROJECT MANAGER shall be -:

The term "P.M." wherever used in these Bills of Quantities shall be deemed to imply 

the Project Manager as defined in Condition 1 of the Conditions of Contract or such 

person or persons as may be duly authorised to represent him on behalf of the 

Government.

In this Project, the PM shall be -:

WORKS SECRETARY

M.O.T.I.P.W. H.&U.D (STATE DEPARTMENT OF PUBLIC WORKS)

P.O. BOX 30743-00100

NAIROBI

C ARCHITECT

The term "Architect" shall be deemed to mean "The P.M." as defined above whose 

address unless otherwise notified is as above

D QUANTITY SURVEYOR

The term "Quantity Surveyor" shall be deemed to mean "The P.M." as defined above 

whose address unless otherwise notified  is as above

E ELECTRICAL ENGINEER

The term "Electrical Engineer" shall be deemed to mean "The P.M." as defined above 

whose address unless otherwise notified    is as above

F MECHANICAL ENGINEER

The term "Mechanical Engineer" shall be deemed to mean "The P.M." as defined above 

whose address unless otherwise notified is as above

G STRUCTURAL ENGINEER

The term "Structural Engineer" shall be deemed to mean "The P.M." as defined above 

whose address unless otherwise notified  is as above

Total carried to summary
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ITEM DESCRIPTION  AMOUNT (Kshs.) 

A PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles required for the 

worksexcept in so far as may be stated otherwise herein and except for such items 

specifically and only required for the use of nominated Sub-Contractors as described 

herein. No timber used for scaffolding, formwork or temporary works of any kind shall 

be used afterwards in the permanent work.

B TRANSPORT.

Allow for transport of workmen, materials, etc., to and from the site at such hours and 

by such routes as may be permitted by the competent authorities.

C MATERIALS AND WORKMANSHIP.

All materials and workmanship used in the execution of the work shall be of the best 

quality and description unless otherwise stated. The Contractor shall order all 

materialsto be obtained from overseas immediately after the Contract is signed and 

shall also order materials to be obtained from local sources as early as necessary to 

ensure that they are onsite when required for use in the works. The Bills of Quantities 

shall not be used for the purpose of ordering materials.

D SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles and materials supplied 

by the PROJECT MANAGER at the time of taking deliver thereof, as having received 

them in good order and condition, and will thereafter be responsible for any loss or 

damage and for replacements of any such loss or damage with articles and/or materials 

which will be supplied by the PROJECT MANAGER at the current market prices 

including Customs Duty and V.A.T., all at the Contractor's own cost and  expense, to 

the satisfaction of the PROJECT MANAGER

E STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed on the site weather 

proof lock-up sheds and make good damaged or disturbed surfaces upon completion to 

the satisfaction of the PROJECT MANAGER Nominated Sub-Contractors are to be 

made liable for the cost of any storage accommodation provided especially for their use.

Total carried to summary
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ITEM DESCRIPTION  AMOUNT (Kshs.) 

A SAMPLES

The Contractor shall furnish at his own cost any samples of materials or workmanship 

including concrete test cubes required for the works that may be called for by the 

PROJECT MANAGER for his approval until such samples are approved by the 

PROJECT MANAGER and the PROJECT MANAGER, may reject any materials or 

workmanship not in his opinion  to be up to approved samples. The PROJECT 

MANAGER shall arrange for the testing of such materials as he may at his discretion 

deem desirable, but the testing shall be made at the expense of the Contractor and not 

at the expense of the PROJECT MANAGER PROVIDED THEY PASS THE TEST. 

The Contractor shall pay for the testing in accordance with the current scale of testing 

charges laid down by the Ministry of Public Works.

The procedure for submitting samples of materials for testing and the method of 

marking for identification shall be as laid down by the PROJECT MANAGER The 

Contractor shall allow in his tender for such samples and tests except those in 

connection with nominated sub-contractors' work.

Samples of paint, carpets, curtains & covers, tiles & timber shall be required for 

approval by the PM together with the employer.

No alternte rate shall be offered on account that the employer has chosen a superior 

finish unless the bidder had attached the sample he priced.

B PUBLIC AND PRIVATE ROADS.

Maintain as required throughout the execution of the works and make good any damage 

to public or private roads arising from or consequent upon the execution of the works 

to the satisfaction of the local and other competent authority and the PROJECT 

MANAGER

C EXISTING PROPERTY.

The Contractor shall take every precaution to avoid damage to all existing property 

including roads, cables, drains and other services and he will be held responsible for 

and shall make good all such damage arising from the execution of this contract at his 

own expense to the satisfaction of the PROJECT MANAGER

D ACCESS TO SITE AND TEMPORARY ROADS.

Means of access to the Site shall be agreed with the PROJECT MANAGER prior to 

commencement of the work and Contractor must allow for building any necessary 

temporary access roads for the transport of the materials, plant and workmen as may be 

required for the complete execution of the works including  the provision of temporary 

culverts, crossings, bridges, or any other means of gaining access to the Site. Upon 

completion of the works, the Contractor shall remove such temporary access roads; 

temporary culverts, bridges, etc., and make good and reinstate all works and surfaces 

disturbed to the satisfaction of the PROJECT MANAGER 

Total carried to summary
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ITEM DESCRIPTION  AMOUNT (Kshs.) 

A AREA TO BE OCCUPIED BY THE CONTRACTOR

The area of the site which may be occupied by the Contractor for use of storage and for 

the purpose of erecting workshops, etc., shall be defined on site by the PROJECT 

MANAGER

B SECURITY OF WORKS ETC.

The Contractor shall be entirely responsible for the security of all the works 

stores,materials, plant, personnel, etc., both his own and sub-contractors' and must 

provide all necessary watching, lighting and other precautions as necessary to ensure 

security against theft, loss or damage and the protection of the public.

C PROGRESS CHART.

The Contractor shall provide within two weeks of Possession of Site and in agreement 

with the PROJECT MANAGER a Progress Chart for the whole of the works including 

the works of Nominated Sub-Contractors ; one copy to be handed to the PROJECT 

MANAGER and a further copy to be retained on Site. Progress to be recorded and 

chart to be amended as necessary as the work proceeds.

D INSURANCE

The Contractor shall insure as required in Conditions No. 30 of the Conditions of 

Contract. No payment on account of the work executed will be made to the Contractor 

until he has satisfied the PROJECT MANAGER either by production of an Insurance 

Policy or and Insurance Certificate that the provision of the foregoing Insurance 

Clauses have been complied with in all respects. Thereafter the PROJECT MANAGER 

shall from time to time ascertain that premiums are duly paid up by the Contractor who 

shall if called upon to do so, produce the receipted premium renewals for the 

PROJECT MANAGER's inspection.

D CONTRACTOR'S SUPERINTENDENCE/SITE AGENT

The Contractor shall constantly keep on the works a literate English speaking Agent or 

Representative, competent and experienced in the kind of work involved who shall give 

his whole experience in the kind of work involved and shall give his whole time to the 

superintendence of the works. Such Agent or Representative shall receive on behalf of 

the Contractor all directions and instructions from the Project Manager and such 

directions shall be deemed to have been given to the Contractor in accordance with the 

Conditions of Contract.

Total carried to summaryGP/7



ITEM DESCRIPTION  AMOUNT (Kshs.) 

A PROVISIONAL WORK

All work described as "Provisional" in these Bills of Quantities is subject to 

remeasurement in order to ascertain the actual quantity executed for which payment will 

be made. All "Provisional" and other work liable to adjustment under this Contract 

shall left uncovered for a reasonable time to allow all measurements needed for such 

adjustment to be taken by the PROJECT MANAGER Immediately the work is ready 

for measuring, the Contractor shall give notice to the PROJECT MANAGER. If the 

Contractor makes default in these respects he shall if the PROJECT MANAGER so 

directs uncover the work to enable all measurements to be taken and afterwards 

reinstate at his own expense.

B PROVISIONAL SUMS.

The term "Provisional Sum" wherever used in these Bills of Quantities shall have the 

meaning stated in Section A item A7(i) of the Standard Method of Measurement.Such 

sums are net and no addition shall be made to them for profit.

C ADJUSTMENT OF PROVISIONAL SUMS.

In the final account all Provisional Sums shall be deducted and the value of the work 

properly executed in respect of them upon the PROJECT MANAGER's order added to 

the Contract Sum. Such work shall be valued , but should any part of the work be 

executed by a Nominated Sub-Contractor, the value of such work or articles for the 

work to be supplied by a Nominated Supplier, the value of such work or articles shall 

be treated as a P.C. Sum and profit and attendance comparable to that contained in the 

priced Bills of Quantities for similar items added.

D PRIME COST (OR P.C.) SUMS.

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of Quantities 

shall have the meaning stated in Section A item A7 (ii) of the Standard Method of 

Measurement . Persons or firms nominated by the PROJECT MANAGER to execute 

work or to provide and fix materials or goods are described herein as Nominated Sub-

Contractors.Persons or firms so nominated to supply goods or materials are described 

herein as Nominated Suppliers.

Total carried to summarys
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ITEM DESCRIPTION  AMOUNT (Kshs.) 

A ADJUSTMENT OF P.C. SUMS.

In the final account all P.C. Sums shall be deducted and the amount properly expended 

upon the PROJECT MANAGER'S order in respect of each of them added to the 

Contract sum. The Contractor shall produce to the PROJECT MANAGER such 

quotations, invoices or bills, properly receipted, as may be necessary to show the actual 

details of the sums paid by the Contractor. Items of profit upon P.C. Sums shall be 

adjusted in the final account pro-rata to the amount paid. Items of "attendance" (as 

previously described) following P.C. Sums shall be adjusted pro-rata to the physical 

extent of the work executed (not pro-rata to the amount paid) and this shall apply even 

though the Contractor's priced Bill shows a percentage in the rate column in respect of 

them. Should the Contractor be permitted to tender and his tender be accepted of any 

work for which a P.C. Sum is included in these Bill of Quantities profit and attendance 

will be allowed at the same rate as it would be if the work were executed by a 

Nominated Sub-Contractor.

B NOMINATED SUB-CONTRACTORS

When any work is ordered by the PROJECT MANAGER to be executed by nominated 

sub-contractors, the Contractor shall enter into sub-contracts and shall thereafter be 

responsible for such sub-contractors in every respect. Unless otherwise described the 

Contractor is to provide for such Sub-Contractors any or all of the facilities described 

in these Preliminaries. The Contractor should price for these with the nominated Sub-

contract Contractor's work concerned in the P.C. Sums under the description "add for 

Attendance".

A DIRECT CONTRACTS

Notwithstanding the foregoing conditions, the Government reserves the right to place a 

"Direct Contract" for any goods or services required in the works which are covered by 

a P.C. Sum in the Bills of Quantities and to pay for the same direct. In any such 

instances, profit relative to the P.C. Sum the priced Bills of Quantities will be adjusted 

as described for P.C. Sums and allowed.

B ATTENDANCE UPON OTHER TRADESMEN, ETC.

The Contractor shall allow for the attendance of trade upon trade and shall afford any 

tradesmen or other persons employed for the execution of any work not included in this 

Contract every facility for carrying out their work and also for use of his ordinary 

scaffolding. The Contractor, however, shall not be required to erect any special 

scaffolding for them. The Contractor shall perform such cutting away for and making 

good after the work of such tradesmen or persons as may be ordered by the PROJECT 

MANAGER and the work will be measured and paid for to the extent executed at rates 

provided in these Bills.

Total carried to summary
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ITEM DESCRIPTION  AMOUNT (Kshs.) 

A OFFICE ETC. FOR THE PROJECT MANAGER

The Contractor shall provide, erect and maintain where directed on site and afterwards 

dismantle the site office of the type noted in the Particular Preliminaries, complete with 

Furniture. He shall also provide a strong metal trunk complete with strong hasp and 

staple fastening and two keys. He shall provide, erect and maintain a lock-up type 

water or bucket closet for the sole use of the PROJECT MANAGER including making 

temporary connections to the drain where applicable to the satisfaction of Government  

and Medical Officer of Health and shall provide services of cleaner and pay all 

conservancy charges and keep both office and closet in a clean and sanitary condition 

from commencement to the completion of the works and dismantle and make good 

disturbed surfaces. The office and closet shall be completed before the Contractor is 

permitted to commence the works. The Contractor shall make available on the Site as 

and when required by the "PROJECT MANAGER" a modern and accurate level 

together with levelling staff, ranging rods and 50 metre metallic or linen tape.

B WATER AND ELECTRICITY SUPPLY FOR THE WORKS

The Contractor shall provide at his own risk and cost all necessary water, electric light 

and power required for use in the works. The Contractor must make his own 

arrangements for connection to the nearest suitable water main and for metering the 

water used. He must also provide temporary tanks and meters as required at his own 

cost and clear away when no longer required and make good on completion to the entire 

satisfaction of the PROJECT MANAGER . The Contractor shall pay all charges in 

connection herewith. No guarantee is given or implied that sufficient water will be 

available from mains and the Contractor must make his own arrangements for 

augmenting this supply at his own cost. Nominated Sub--contractors are to be made 

liable for the cost of any water or electric current used and for any installation provided 

especially for their own use.

B SANITATION OF THE WORKS

The Sanitation of the works shall be arranged and maintained by the Contractor to the 

satisfaction of the Government and/or Local Authorities, Labour Department and the 

PROJECT MANAGER

C SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the entire satisfaction in all 

respects of the PROJECT MANAGER who shall at all times during normal working 

hours have access to the works and to the yards and workshops of the Contractor and 

sub-Contractors or other places where work is being prepared for the contract.

D PROTECTION OF THE WORKS.

Provide protection of the whole of the works contained in the Bills of 

Quantities,including casing , casing up, covering or such other means as may be 

necessary to avoid damage to the satisfaction of the PROJECT MANAGER and 

remove such protection when no longer required and make good any damage which 

may nevertheless have been done at completion free of cost to the Government.

Total carried to summary
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ITEM DESCRIPTION  AMOUNT (Kshs.) 

A WORKS TO BE DELIVERED UP CLEAN

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, wash 

(except where such treatment might cause damage) and clean all floors, sanitary 

fittings,glass inside and outside and any other parts of the works and remove all 

marks,blemishes, stains and defects from joinery, fittings and decorated surfaces 

generally,polish door furniture and bright parts of metalwork and leave the whole of the 

buildings watertight, clean, perfect and fit for occupation to the approval of the 

PROJECT MANAGER

B GENERAL SPECIFICATION.

For the full description of materials and workmanship, method of execution of the work 

and notes for pricing, the Contractor is referred to the Ministry of Roads and Public 

Works and Housing General Specification dated 1976 or any subsequent revision 

thereof which is issued as a separate document, and which shall be allowed in all 

respects unless it conflicts with the General Preliminaries, Trade Preambles or other 

items in these Bills of Quantities.

C TRAINING LEVY

The Contractor's attention is drawn to legal notice No. 237 of October, 1971, which 

requires payment by the Contractor of a Training Levy at the rate of 1/4 % of the 

Contract sum on all contracts of more than Kshs. 50,000.00 in value.

D MATERIALS ON SITE

All materials for incorporation in the works must be stored on or adjacent to the site 

before payment is effected unless specifically exempted by the PROJECT MANAGER. 

This includes the materials of the Main Contractor, Nominated Sub-Contractors and 

Nominated Suppliers.

E HOARDING

The Contractor shall enclose the site or part of the works under construction with a 

hoarding 2400 mm high consisting of iron sheets on 100 x 50 mm timber posts firmly 

secured at 1800 mm centres with two 75 x 50 mm timber rails for a total length of 

approximately three hundred meters. The Contractor is in addition required to take all 

precautions necessary for the safe custody of the works,materials, plant, public and 

Employer's property on the site.

F ALTERATIONS TO BILLS, PRICING, ETC.

Any unauthorised alteration or qualification made to the text of the Bills of Quantities 

may cause the Tender to be disqualified and will in any case be ignored. The Contractor 

shall be deemed to have made allowance in his prices generally to cover any items 

against which no price has been inserted in the priced Bills of Quantities.All items of 

measured work shall be priced in detail and the Tenders containing Lump Sums to 

cover trades or groups of work must be broken down to show the price of each item 

before they will be accepted.

Total carried to summaryGP/11



ITEM DESCRIPTION  AMOUNT (Kshs.) 

A MATERIALS ARISING FROM EXCAVATIONS

Materials of any kind obtained from the excavations shall be the property of the 

Government. Unless otherwise  provided for in the particular preliminaries. Such 

materials shall only be used in the works, in substitution of materials which the 

Contractor would otherwise have had to supply with the written permission of the 

PROJECT MANAGER Should such permission be given, the Contractor shall make 

due allowance for the value of the materials so used at a price to be agreed.

B PREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is notified that these works are to be carried out on a restricted site 

where the client is going on with other normal activities.  The Contractor is instructed 

to take reasonable care in the execution of the works as to prevent accidents, damage or 

loss and disruption of normal activities being carried out by the Client.  The Contractor 

shall allow in his  rates any expense he deems necessary by taking such care within the 

site.

C GOVERNMENT ACTS REGARDING WORKPEOPLE ETC.

Allow for complying with all Government Acts, Orders and Regulations in connection 

with the employment of Labour and other matters related to the execution of the works. 

In particular the Contractor's attention is drawn to the provisions of the Factory Act 

1950 and his tender must include for all costs arising or resulting from compliance with 

any Act, Order or Regulation relating to Insurances, pensions and holidays for 

workpeople or so the safety, health and welfare of the workpeople. The Contractor must 

make himself fully acquainted with current Acts and Regulations,including Police 

Regulations regarding the movement, housing, security and control of labour, labour 

camps , passes for transport, etc. It is most important that the Contractor, before 

tendering, shall obtain from the relevant Authority the fullest information regarding all 

such regulations and/or restrictions which may affect the information regarding all such 

regulations and/or restrictions which may affect the organisation of the works, supply 

and control of labour, etc., and allow accordingly in his tender.

No claim in respect of want of knowledge in this connection will be entertained.

D REMOVAL OF RUBBISH ETC.

Removal of rubbish and debris from the Buildings and site as it accumulates and at the 

completion of the works and remove all plant, scaffolding and unused materials at 

completion.

C BLASTING OPERATIONS

Blasting will only be allowed with the express permission of the PROJECT 

MANAGER in writing. All blasting operations shall be carried out at the Contractor's 

sole risk and cost in accordance with any Government regulations in force for the time 

being, and any special regulations laid down by the PROJECT MANAGER governing 

the use and storage of explosives.

D SIGNBOARD

Allow for providing, erecting, maintaining throughout the course of the Contract and 

afterwards clearing away a signboard as designed, specified and approved by the 

Project Manager. 

Total carried to summary
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Proposed  Leather Warehouse in Kenanie-5000SM

Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 1

SUBSTRUCTURES (ALL PROVISIONAL)

Site Clearance

A Clear site of all shrubs, bushes and small trees and grub 
up roots, cart away to spoil heaps away from site 5,994 SM 100 599,400.00

Oversite excavation 0.00

B Excavate oversite to remove top soil average 200mm deep 
and keep on site for later re-use for landscaping 5,994 SM 100 599,400.00

0.00

C Excavating to reduce level in normal soil average depth 
150mm  starting from stripped level 5,994 SM 100 599,400.00

0.00

Excavation

D Bulk soil excavation to  levels not exceeding 1.50m deep 
starting from ground level 8,991 CM 400 3,596,400.00

E Ditto exceeding 1.50m but not exceeding 3.0m deep 8,991 CM 400 3,596,400.00

F Excavate for strip footings depth not exceeding 1.5m from 
black cotton excavation level 460 CM 400 184,092.00

G Excavate for column and column bases depth not 
exceeding 1.5m from black cotton excavation level 879 CM 400 351,771.20

H Extra over excavation in rock 14,491 CM 900 13,042,119.15

I Remove and cart away surplus excavated materials. 19,322 CM 550 10,626,911.90

0.00

Diposal of water 0.00

J Keeping all excavations free from all water including 

spring or running water ITEM 500,000.00

Planking and strutting

K Uphold the sides of all excavations ITEM 500,000.00

Carried to Collection 34,195,894.25
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Proposed  Leather Warehouse in Kenanie-5000SM

Item Description Qty Unit Rate Amount KSh

Selected imported material

A Filling in making up levels under floors, spread levelled, 

well rammed and consolidated in 150mm layers. 19,614 CM 1,100 21,575,400.00

Hardcore filling

B 700mm thick fillings in making up levels: levelled and 
compacted in 150 mm layers 5,604 SM 1,155 6,472,620.00

C 50mm (average) thick quarry dust blinding to surfaces of 
hardcore 5,604 SM 200 1,120,800.00

Antitermite treatment 0.00

D Premise 200 CC' or other equal and approved anti-termite 
insecticide treatment with ten years guarantee, applied 
strictly in accordance with manufacturer's instructions, to 
tops of fill and foundation walls 5,604 SM 400 2,241,600.00

50mm thick mass concrete class Q(1:3:6) in:- 0.00

E Raft foundations 390 SM 550 214,500.00

F Column bases 562 SM 550 309,320.00

G Strip foundation 400 SM 550 220,110.00

Reinforced concrete; class 25/(20mm) mix (1:1.5:3); 
vibrated 0.00

0.00

H Raft foundations 293 CM 14,000 4,095,000.00

0.00

I Column bases 205 CM 14,000 2,863,672.00

J Strip foundations 80 CM 14,000 1,120,560.00

K Foundation columns 90 CM 14,000 1,264,256.00

L Ground beams 80 CM 14,000 1,120,560.00

M 150mm thick ground slab 5,604 SM 4,800 26,899,200.00

N Stairs 9 CM 14,000 126,000.00

Carried to Collection 69,517,598.00
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Proposed  Leather Warehouse in Kenanie-5000SM

Item Description Qty Unit Rate Amount KSh

Reinforcement 0.00

Bars; high yield steel; cold worked to B.S. 4461 including 
bends, hooks, tying wire and distance blocks 0.00

A Assorted ribbed bars 122,240 KG 160 19,558,400.00

Sawn formwork to insitu concrete as described to :- 0.00

0.00

B Vertical: sides of raft foundation 95 SM 500 47,250.00

0.00

C Sides; vertical or battering of foundation columns 892 SM 500 446,125.00

D Sides and soffits of ground beams 934 SM 500 466,900.00

E Edges of ground floor slab; 150 to 225 mm wide 338 LM 100 33,800.00

F Soffits of ground slab 390 SM 500 195,000.00

G Risers

-150 to 225mm high 72 LM 100 7,200.00

H Edges of stairs

-150 to 225mm high 36 LM 100 3,600.00

I Slopping soffits of stairs 32 SM 500 16,000.00

Insitu Finishings 0.00

0.00

J 14mm thick 2No. coatwork cement sand(1:3) render; 
wood floated to concrete or blockwork base to walls; 
external 101 SM 400 40,400.00

0.00

Painting and Decorations 0.00

0.00

Prepare and apply three coats bituminous paint to: 0.00

0.00

K Wood floated rendered plinths over 300mm girth 101 SM 300 30,300.00

0.00

Masonry

200mm thick approved natural stone; local; roughly 
squared to foundation walling; bedding and jointing in 

cement sand (1:3) mortar including reinforcing with hoop 
iron ties every alternate course.

L 200mm thick walling 2,668 SM 1,900 5,069,200.00

Carried to Collection 25,914,175.00
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Proposed  Leather Warehouse in Kenanie-5000SM

Item Description Qty Unit Rate Amount KSh

A BRC Fabric mesh reinforcement Ref. A193 with 200 mm 
laps (measured net ; no allowances made for laps) to 
basement floor bed 5214 SM            410          2,137,740.00 

Expansion joint filler

B Flexcell expansion joint filler 50x150mm deep            172 LM 200 34,400

Expansion joint

C 50x25 mm approved mastic expansion joint sealer            172 LM 200 34,400

Carried to Collection 68,800.00

COLLECTION

From page 4/1 34,195,894.25

From page 4/2 69,517,598.00

From page 4/3 25,914,175.00

From page above 68,800.00

TOTAL FOR SUBSTRUCTURES CARRIED TO 

SUMMARY 
129,696,467.25
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Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 2

REINFORCED CONCRETE FRAMING 

Reinforced concrete; class 25/(20mm) mix (1:1.5:3); 
vibrated 0.00

A 150mm thick suspended slab 780 SM 2,100 1,638,000.00

B Beams 60 CM 14,000 840,000.00

0.00

C Columns 43 CM 14,000 604,800.00

D Stairs 9 CM 14,000 126,000.00

Reinforcement 0.00

Bars; high yield steel; cold worked to B.S. 4461 including 
bends, hooks, tying wire and distance blocks 0.00

0.00

E Assorted ribbed bars 34,350 KG 140 4,809,000.00

Sawn formwork to insitu concrete as describedto :- 0.00

F To sides and soffits of beams. 700 SM 500 350,000.00

0.00

G Vertical sides of columns 427 SM 500 213,600.00

0.00

H Edges of slab

-150 to 225mm high 108 LM 100 10,800.00

I Slopping soffits of stairs 32 SM 500 16,000.00

J Risers

-150 to 225mm high 72 LM 100 7,200.00

K Edges of stairs

-150 to 225mm high 36 LM 100 3,600.00

L Soffits of suspended slab 780 SM 500 390,000.00

TOTAL FOR RC FRAME CARRIED TO SUMMARY 8,619,000.00
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Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 3 0.00

0.00

WALLING 0.00

Hessian based bituminous felt damp proof course laid on 
cement and sand (1:4) mortar under:-

A 200mm wide; B.S. 743 Type A bitumen hessian base 150 

mm laps (make allowance for laps); horizontal, 1 no. 
layer, bedded in cement sand (1:3) mortar

440

LM 300 132,000.00

B Ditto 100mm wide 10 LM 150 1,500.00

Precast concrete grade 20(12mm aggregate) including 
formwork, finishing fair on all exposed surfaces and 

hoisting and placing in position, bedding, jointing and 
pointing in cement and sand (1:3) mortar

C 200 x 200 mm Lintel reinforced with and including two 
12mm diameter mild steel rods hooked at ends (in 38No.) 60

LM 800 48,000.00

EXTERNAL WALLING

Approved local stone of the approved colour; squared ; 
hand dressed one side to key joint; bedding, jointing in 
cement and sand mortar (1:4);including reinforcing with 
hoop iron in every alternative course

D Walls 200 mm thick 900 SM 1,900 1,710,000.00

E 24 Gauge Corrugated metal sheet walling to architects 
approval

1,200
SM 1,900 2,280,000.00

INTERNAL WALLING

Approved local stone of the approved colour; squared ; 

hand dressed one side to key joint; bedding, jointing in 
cement and sand mortar (1:4);including reinforcing with 
hoop iron in every alternative course

F Walls 200 mm thick 570 SM 1,900 1,083,000.00

G Walls 100 mm thick 96 SM 1,900 182,400.00

H

Extra over horizontal and vertical pointing in 10mm thick 
rod in cement and sand (1:3) mortar; one coat of 
bituminous paint.

900 SM 500 450,000

TOTAL FOR WALLING CARRIED TO SUMMARY 5,886,900.00
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Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 4

DOORS 0.00

0.00

Pannelled doors 

50mm thick mahogany  pannelled single door in , 
comprising 150 x 50mm top and bottom rails infilled with 
50mm thick solid moulded 1no. timber panels  per leaf 

with moulded beading around panels; edges bevelled and 
grooved into 100x50mm frames; all framed, clamped and 
grooved together to Architects details

A Door overall size  1000 x 2550mm 1 NO. 34,000 34,000.00

B Door overall size  900 x 2550mm 19 NO. 30,000 570,000.00

45mm thick semi-solid core flush doors with scratch 
proof laminate (BEECH VENEER) and matching 12.5mm 
thick hardwood lipping on three sides and post-formed 
edge on door lock side to Architect's approval 

C Single  leaf  door  size 900 x 2100mm high 16 No.    4,500.00 72,000.00

Metal casement powdder coated steel door in 50x45mm 
RHS bottom, middle and top rails and stiles infilled with 
steel panels welded to door and framed, including cutting 
and pinning lugs to concrete or concrete blockwork 
surround and bedding frame in cement and sand mortar

D Door overall size  900 x 2100mm 2 NO. 22,000 44,000.00

Powder coated steel sliding door comprising of frames 
and all necessary iron mongery, door framed to 

Architects details

E Door overall size  3000 x 2550mm 8 NO. 109,000 872,000.00

Wrot Hardwood framed frames and framings 0.00

0.00

F 150 x 50 mm; 2 No. labours; plugged door frame 226 LM 2,500 565,000.00

0.00

G 40 x 35 mm moulded architrave 200 LM 450 90,000.00

0.00

H 25 x 25mm moulded quadrants 200 LM 200 40,000.00

Carried to Collection 2,287,000.00
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Item Description Qty Unit Rate Amount KSh

Iron mongery 0.00

Supply and fix the following to UNION catalogue or 
other equal and approved 0.00

0.00

To softwood, hardwood or the like fixing with screws 0.00

0.00

A Three lever mortice lock complete with set lever 
aluminium handle furniture 36 NO. 4,500 162,000.00

B 100x76x3mm Stainless steel hinges 54 PRS 400 21,600.00

C Indicator vacant/engaged  bolts 16 NO. 1,600 25,600.00

To concrete or blockwork; fixing with bolts; plugging 0.00

0.00

D Rubber door stop complete with 38 mm rawl bolt 36 NO. 350 12,600.00

Painting and Decorations 0.00

0.00

On wood 0.00

0.00

Aluminium primer or other equal and approved wood 
primer before fixing: - 0.00

0.00

E Backs of frame, board, etc over 100mm but not exceeding 
200mm girth 226 LM 60 13,560.00

Knot, prime and stop; prepare and apply three coats 
polyurethane clear varnish on woodwork 0.00

F General surfaces of timber doors over 300mm girth; 
external 152 SM 300 45,600.00

0.00

G Frames; over 200mm but not exceeding 300mm girth; internal 226 LM 90 20,340.00

0.00

H Frames; not exceeding 100mm girth, 400 LM 90 36,000.00

On Metal work -                        

-                        

Prepare and apply three coats of premium qualitity super 
gloss oil paint as approved to: - -                        

-                        

I General door surfaces 198 SM 300 59,400.00              

Carried to collection 396,700.00
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Item Description Qty Unit Rate Amount KSh

COLLECTION

From page 4/7 2,287,000.00

From page 4/8 396,700.00

TOTAL FOR DOORS CARRIED TO SUMMARY 2,683,700.00
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Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 5

WINDOWS
Bull-nosed burnt clay, finishing fair on all exposed 
surfaces and hoisting and placing in position, bedding, 
jointing and pointing in pigmented cement and sand (1:3) 
mortar 0.00

A 150 x 25mm thick clay window sill 436 LM 400 174,400.00

0.00

Wrot Mahogany 0.00

0.00

B 150 x 25 mm thick window boards including bull-nosed 
edges and 25 x 25 mm bearer; plugged, counter sinking 
and flush pelleting. 436 LM 1,200 523,200.00

0.00

PURPOSE - MADE UNITS -                        

Supply, assemble and fix the following purpose-made 
mild steel casement windows; standard metal section 
from approved manufacturer complete with frames, 
transomes, mullions and with and including permanent 
ventilators comprising "T" bar, gauze and 16 gauge sheet 
metal hood 50mm high x 50mm projection to full width 

of window, coupling mullions, approved ironmongery 
and one coat manufacturer's primer; all welding ground 
to smooth finish. -                        

-                     

Steel; for glazing with putty, lugs to two jambs, cutting and 

pinning to concrete or blockwork, fixing to head and sill with 

screws; plugging -                     

C Window, overall size 900 X 900mm high 4 NO 4,860 19,440.00

0.00

D Window, overall size 1800 X 1200mm high 2 NO 12,960 25,920.00

E Window, overall size 3000 X 900mm high 4 NO 16,200 64,800.00

F Window, overall size 3000 X 1500mm high 13 NO 27,000 351,000.00

G Window, overall size 4500 X 900mm high 84 NO 24,300 2,041,200.00

Carried to collection 3,199,960.00
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Item Description Qty Unit Rate Amount KSh

Grills -                        

High tensile steel burglar proof bars at 300mm cross 
centres horizontal and vertical; ends lugged in masonry. -                        

A 12mm diameter bars welded and ground smooth to 
approval. 480 SM 2500 1,200,000.00         

Glazing -                        

B 4mm Thick clear sheet glass panes over 0.5 but not 
exceeding 1.0 square meters; fixing with putty 480 SM 1500 720,000.00            

Painting and Decorations -                        

-                        

On Metal work -                        

-                        

Prepare and apply three coats of premium qualitity super 
gloss oil paint as approved to: - -                        

-                        

C General window surfaces; over 300mm girth internal 480 SM 300 144,000.00            

-                        

D General window surfaces; over 300mm girth external 480 SM 300 144,000.00            

-                        

E Surfaces of metal over 300mm girth (burglar proofing 
grills) 480 SM 300 144,000.00            

On wood 0.00

0.00

Aluminium primer or other equal and approved wood 

primer before fixing: -

F Backs of frame, board, etc over 200mm but not 

exceeding 300mm girth 436 LM 40 17,440.00

Prepare and apply three coats polyurethane clear 

varnish on woodwork internally

G Frames; 200 to 300mm girth 436 LM 90 39,240.00

H Frames not exceeding 100mm girth; internal 436 LM 30 13,080.00

Carried to collection 2,421,760.00
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Item Description Qty Unit Rate Amount KSh

COLLECTION

From page 4/10 3,199,960.00

From page 4/11 2,421,760.00

TOTAL FOR WINDOWS CARRIED TO SUMMARY 5,621,720.00
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Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 6 0.00

0.00

FINISHES 0.00

0.00

Wall finishes -                        

-                        

Insitu finishes -                        

-                        

Render; 18mm thick, 1 No. coatwork of cement and sand 
(1:3); wood floated to concrete or blockwork base 
generally to: -

-                        

A Walls, beams and columns; external 1500 SM 350 525,000.00            

-                        

Plaster; 18mm thick,  2 No. coatwork, 15mm first coat of 
cement sand (1:3); 3mm second coat of cement and lime 
putty (1:9); steel trowelled to concrete or blockwork base 
generally to: -

-                        

-                        

B Walls, beams and columns; internal 2800 SM 350 980,000.00            

-                        

Tile, Slab or Block Finishings -                        

-                        

Approved 600x300mm ceramic tiles to B.S. 1281; local; 
white glazed wall tiles to regular or approved other 
pattern; bedding and jointing in cement sand (1:4) mortar, 
grouting with white cement

-                        

-                        

C 6mm thick; butt joints straight both ways; to cement sand 
base (m/s) to walls internal

200 SM 1800 360,000.00            

-                        

D Plastic edging 96 LM 250 24,000.00              

-                        

Beds or Backings -                        

-                        

Render; cement and sand (1:3) -                        

-                        

E 14mm thick one coat backings; wood floated to receive 
ceramic tiles (m/s) to concrete or blockwork base; to 
walls internal 200 SM 350 70,000.00              

Painting & Decoration

Carried to collection 1,959,000.00
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Proposed  Leather Warehouse in Kenanie-5000SM

Item Description Qty Unit Rate Amount KSh

Prepare and apply three coats of premium quality 
weather guard paint as  approved to:-

A Walls; external
        1,500 SM            300             450,000.00 

Prepare and apply three coats of premium quality silk 

vinyl emulsion paint as  approved to:-

B Walls; internal         2,800 SM            300             840,000.00 

Floor finishes -                        

-                        

Tile, Slab or Block Finishings
-                        

-                        

Approved 400x400mm non slip ceramic tiles to B.S. 1281; 
local; white glazed wall tiles to regular or approved other 
pattern; bedding and jointing in cement sand (1:4) mortar, 
grouting with white cement -                        

-                        

C 6mm thick; butt joints straight both ways; to cement sand 
base (m/s) to floor 567 SM 1800 1,020,600.00         

Beds or Backings
-                        

-                        

Render; cement and sand (1:3) -                        

-                        

D 40mm thick  backings; wood floated to receive ceramic 
tiles (m/s) ; to floor

5683 SM 350 1,989,050.00         

E Skirtings;100mm High with round with coved junction 
with floor finish 1,300 LM            150 195,000.00            

Carried to collection 4,494,650.00
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Item Description Qty Unit Rate Amount KSh

Ceiling finishes -                        

Render; 18mm thick, 1 No. coatwork of cement and sand 
(1:3); wood floated to concrete or blockwork base 
generally to: - -                        

-                        

A Slab soffits 780 SM 350 273,000.00            

-                        

Prepare and apply three coats of premium quality matt 
emulsion paint as  approved to:-

B Slab soffits 780 SM 350 273,000.00            

Carried to collection 546,000.00

COLLECTION

From page 4/13 1,959,000.00

From page 4/14 4,494,650.00

From above 546,000.00

TOTAL FOR FINISHES CARRIED TO SUMMARY 6,999,650.00
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Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 7

FITTINGS

Vibrated reinforced concrete class 25

Worktop, thickness

A - 75 mm 10 SM 900 9,000.00

0.00

Plain concrete 

Plinth, thickness

B - 100 mm 10 SM 1200 12,000.00

Steel mesh fabric reinforcement to B.S 4483 0.00

0.00

C

Layer of mesh fabric reinforcement laid in slab or bed 
(measured nett - no allowance made for laps) Ref. A142 w 10 SM 300 3,000.00

0.00

Formwork 0.00

0.00

D Soffits of worktops 10 SM 500 5,000.00

0.00

Edges of worktop & plinths 0.00

E - not exeeding 75 mm high 64 LM 100 6,400.00

0.00

Lime plaster 0.00

0.00

F Plaster to soffits of worktop 10 SM 350 3,500.00

0.00

Prepare and apply three coats matt emulsion paint 
according to manufacturer's instructions on, 0.00

0.00

G Plastered soffits 10 SM 400 4,000.00

0.00

Sundries

Chase in walling for edge of slab, size 

H - 75 x 50 mm 32 LM 50 1,600.00

Granite tops 0.00

0.00

Worktops, thickness 0.00

I - 20 mm 10 SM 14000 140,000.00

Carried to collection 184,500.00
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Item Description Qty Unit Rate Amount KSh

Fascia, width and thickness 0.00

A - 100 x 20 mm 32 LM 1400 44,800.00

Joinery fittings

Joinery fittings made of hardwood framing and good 
quality 18mm thick MDF as supplied by PG BYSON to 

form sides, divisions, shelving and doors. Fittings  
complete with all necessry ironmongery and finishing to 
approval.

Low level kitchen cabinets, overal size

B - 2300 x 800 x 1000mm 1 No. 64400 64,400.00

High level kitchen cabinets, overal size

C - 2300 x 800 x 1000mm 1 No. 64400 64,400.00

Carried to collection 173,600.00

COLLECTION

From page 4/16 184,500.00

From above 173,600.00

0.00

TOTAL FOR FITTINGS CARRIED TO SUMMARY 358,100.00
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Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 8

BALUSTRADING & RAILINGS

Balustrading and railings comprising of  stainless steel 
circular handrail 75mm diameter fixed to 50mm balusters 
at 1000mm spacing, balusters bolted to concrete plinths or 

beds and 25mm mid-rails fixed to balusters at 200mm, 
overal height

A - 900mm 48 LM 9000 432,000.00

TOTAL FOR BALUSTRADING & RAILINGS 

CARRIED TO SUMMARY 
432,000.00
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Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 9

PARTITION WORKS

Supply, assemble and fix the following vennered 
mahogany MDF partition with accordance to Architect's 
drawing.

A 18mm Thick overall partition in veneered mahogany
MDF fixed with 100x50mm thick vertical aluminium
frames at 1000mm centres and 100x50mm horizontal
aluminium frames at 1500mm centres , partition overall
height at 3000mm, fixed and constructed strictly in
accordance with Architect's drawing 72 SM         4,500             324,000.00 

TOTAL FOR PARTITION WORKS CARRIED TO 

SUMMARY 
324,000.00
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Item Description Qty Unit Rate Amount KSh

ELEMENT NO. 10

STRUCTURAL STEELWORK & ROOFING

Supply, deliver to site and erect mild steel frame 

steelwork to BS 449 with and including welds and 

bolting connections. Rates to include for all 

materials,labour ,stiffeners,welding or bolts , wastage 

and cutting,drilling all gusset plates fastenings and 

connections and all other items necessary for 

satisfactory incorporation into works including wire 

brushing surfaces free from rust,steel to be painted 

with one  coat an epoxy primer containing zinc 

chromate followed by two coats of masterseal SP 120 

before fabrication and one other coat after fabrication

All structural steelworks in roofing shall be in 

accordance with ASTM A500 KS02-104 Grade 250,all 

welding in accordance with BS5135 and bolts and 

nuts,grade 4.6 to BS4360.All steelwork shall be primed 

withn red oxide before delivery to site.

Columns and posts , size

A - 533 x 210 x 82kg/m UB 57,072 KG            350         19,975,200.00 

B - 254 x 146 x 31kg/m UB 5,208 KG            350          1,822,800.00 

Beams , size

C - 254 x 146 x 31kg/m UB 16,864 KG            350          5,902,400.00 

D - 254 x 146 x 31kg/m UB(Tie Beam) 15,550 KG            350          5,442,360.00 

Rafters, size

E - 254 x 146 x 31kg/m UB 38,672 KG            350         13,535,200.00 

C Purlin, size

F - 150 x 50 x 2x3.94kg/m channe 16,799 KG            350          5,879,650.00 

Braces, size

G - 50 x 50 x 3x4.43kg/m SHS 4,396 KG            350          1,538,600.00 

H 16mm diameter antisag rods 1,128 LM            250             282,000.00 

Carried to Collection 54,378,210.00
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Mild steel plates and bolts

Triangular apex haunch 5000mm long, size

A - 457 x 191 x 67.1kg/m UB 26 No.       14,000             364,000.00 

Triangular knee haunch 5000mm long, size

B - 457 x 191 x 67.1kg/m UB 52 No.       14,000             728,000.00 

Base Plate, size

C - 650x350x20mm plate  bolted to reinforced concrete colums 58 No.       12,500             725,000.00 

D - 350x250x20mm plate bolted to reinforced concrete columns 14 No.         3,900               54,600.00 

E - 1000x190x20mm ms plate welded;bolted on rafters and 
apex haunches 26 No.       10,440             271,440.00 

F - 950x191x20mm ms plate welded;bolted on rafters and 
knee haunches 52 No.         9,970             518,440.00 

G - 475x191x20mm ms plate welded on rafters 52 No.         5,000             260,000.00 

H - 252x160x15mm ms plate welded to columns; bolted to 
rafters 52 No.         1,700               88,400.00 

I - 80x191x15mm ms stifenner plates welded to the flange 
and web of the column 260 No.            630             163,800.00 

J - 252x160x15mm ms plate welded to columns 106 No.         1,700             180,200.00 

K - 75x75x6 mm purlin connnection ms plate 858 No.              95               81,510.00 

L - 75x75x6 mm ms plate at purlin rafters connection 858 No.              95               81,510.00 

M - 220x60x3 mm ms fish plate at purlin rafters connection 858 No.            109               93,522.00 

Bolts,nuts and washers

20 mm Diameter holding down RAG bolts with nut and 
washer fixed to reinforced concrere columns, lenghth

N - 350 mm 576 No. 400             230,400.00 

16 mm Diameter bolts with nut and washer fixed to 
rafters and apex haunches, lenghth

O - 150 mm 312 No. 400             124,800.00 

Carried to Collection 3,965,622.00
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24 mm Diameter bolts with nut and washer fixed to 
rafters and knee haunches, lenghth

A - 150 mm 1,040 No. 250             260,000.00 

24 mm Diameter bolts with nut and washer fixed to 
rafters , lenghth

B - 150 mm 520 No. 250             130,000.00 

16 mm Diameter bolts with nut and washer fixed to 
rafters 

C - 150 mm 416 No. 200               83,200.00 

16 mm Diameter bolts with nut and washer fixed to 

columns and beams

D - 150 mm 848 No. 200             169,600.00 

12 mm Diameter bolts with nut and washer fixed for 
purlin connection

E - 150 mm 1,716 No. 200             343,200.00 

12 mm Diameter bolts with nut and washer at purlin 
rafters connection

F - 150 mm 858 No. 200             171,600.00 

1.5mm thick galvanised gutter overall girth,

G - 1000mm 260 LM 1,500             390,000.00 

H Roof covering in 24G galvanised iron sheets; 150mm laps 
both sides ; and fixing to C purlins (m.s.) on steel trusses 
(m.s.) with zinc nails at 5000mmc/c all laid to fall 5976 SM 1,800 10,756,800.00       

I Av. 300mm dia  ridge sheet 24 G with stiffeners 127 LM 800             101,600.00 

RAINWATER DISPOSAL -                        

-                        

24g Galvanised mild steel sheeting; all welds ground 
smooth

-                        

-                        

J 150 x 100mm box gutter including soldered joints in the 
running length fixed to fascia board with and including 
brackets at approved centers 260 LM 850 221,000.00            

Carried to Collection 12,627,000.00
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A Extra; for 900 corners. 28 No 500 14,000.00              

-                        

B Extra; 100mm dia.outlet 100mm long 28 No 500 14,000.00              

-                        

C 100mm dia. rainwater downpipe fixed with and 
including mild steel straps at 900mm centres, plugged 

and screwed to wall
280 LM 950 266,000.00            

-                        

D Extra; swanneck bend with 1135mm projection 28 No 500 14,000.00              

-                        

E Extra; horse shoe bend 28 No 500 14,000.00              

Wrought cypress treated as described and with a 
moisture content not exceeding 12% to

F Fascia and verge board, size 200x25mm 347 LM 200 69,400.00              

Painting and Decorations -                        

-                        

On Woodwork -                        

-                        

Prepare and apply one zinc plumbate primer and three 
coats of  approved super gloss oil paint to:-

-                        

G Fascias; 200 to 300mm girth; external 347 LM 60 20,820.00              

-                        

On Metal work -                        

-                        

H General surfaces; over 300mm girth external 208 SM 200 41,600.00              

-                        

I Small pipes 280 LM 100 28,000.00              

Carried to Collection 481,820.00
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COLLECTION

From page 4/20 54,378,210.00

From page 4/21 3,965,622.00

From page 4/22 12,627,000.00

From above 481,820.00

TOTAL FOR STRUCTURAL STEELWORK CARRIED 

TO SUMMARY 
71,452,652.00
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ELEMENT NO. 11

BUILDERS WORK IN CONNECTION WITH 

SPECIALIST SERVICES(Provisional)

Builder's work in connection with Plumbing and drainage 
installations

Labour and Materials

A Form or leave hole in 75mm reinforced concrete worktop, 
425mm wide for wash-hand basin and later make good

20 No            300 6,000.00                

B Form or leave hole in 200mm thick natural stone wall for 
large pipe and later make good 14 No 300 4,200.00                

C Ditto for small pipe and ditto 60 No 250 15,000.00              

D Form or leave hole in 100mm thick natural stone wall for 
small pipe and later make good 48 No 250 12,000.00              

E Cut horizontal or vertical chase in natural stone walling 
for small pipes and later make good 600 LM 300 180,000.00            

F Ditto for large pipes 600 LM 300 180,000.00            

Builder's work in connection with  electrical installations

Cut away for and make good after Electricain installing 
aconcealed conduit system to the following points 
including cutting or leaving all holes, mortices, sinkings 
in the structure and its finishes and for all making good 
therewith:-

G Lighting points 500 No 250 125,000.00            

H Power points 155 No 250 38,750.00              

I Switch points 50 No 250 12,500.00              

Carried to Collection 573,450.00
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Proposed  Leather Warehouse in Kenanie-5000SM

Item Description Qty Unit Rate Amount KSh

A Data outlet points 20 No            250 5,000.00                

B Consumer unit 2 No            300 600.00                  

C Meter board 1 No            300 300.00                  

D 25x25mm deep chase in stone walling for conduits 600 LM            300 180,000.00            

E 50x50mm deep chase in stone walling for conduits 600 LM            300 180,000.00            

Carried to Collection 365,900.00

COLLECTION

From page 4/25 573,450.00

From above 365,900.00

TOTAL FOR BUILDERS WORKS CARRIED TO 

SUMMARY 
939,350.00
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Proposed  Leather Warehouse in Kenanie-5000SM

Item Description Qty Unit Rate Amount KSh

 SUMMARY

ELEMENT NO.  TITLE PAGE 

NO.

NO. OF 

UNITS

AMOUNT KSh

1 SUBSTRUCTURE (ALL PROVISIONAL) 4/4 1 129,696,467.25

2 R.C FRAME 4/5 1 8,619,000.00

3 WALLING 4/6 1 5,886,900.00

4 DOORS 4/9 1 2,683,700.00

5 WINDOWS 4/12 1 5,621,720.00

6 FINISHES 4/15 1 6,999,650.00

7 FITTINGS 4/17 1 358,100.00

8 BALUSTRADING & RAILINGS 4/18 1 432,000.00

9 PARTITION WORKS 4/19 1 324,000.00

10 STRUCTURAL STEELWORK & ROOFING 4/24 1 71,452,652.00

11 BUILDERS WORK IN SPECIALISTS WORKS 4/26 1 939,350.00

TOTAL FOR  1 NO. WAREHOUSE x1 233,013,539.25

TOTAL  FOR 2 N0. WAREHOUSES x2 466,027,078.50

4/27



PROVISIONAL SUMS



PROVISIONAL SUMS

A Allow a provisional sum of Kenya Shillings  Thirty 

Million (Ksh 30,000,000/=) only to cover contingencies
30,000,000      

 TOTAL FOR PROVISIONAL SUMS CARRIED TO 

GRAND SUMMARY       30,000,000 

Item Description Amount



GENERAL SUMMARY



BILL NO. DESCRIPTION FOR TENDERER 

USE ONLY

FOR OFFICIAL USE 

ONLY

KSHS KSHS

GRAND SUMMARY

1 PARTICULAR PRELIMINARIES 5,860,000.000      5,860,000.000               

2 GENERAL PRELIMINARIES 48,696,342.000    48,696,342.000             

3 VOLUME 1 OF 6:  MAIN WORKS 466,027,078.50    466,027,078.50             

4 VOLUME 2 OF 6:  CIVIL WORKS 150,377,199.500  150,377,199.500           

5 VOLUME 3 OF 6: ELECTRICAL INSTALLATION WORKS 26,000,000.000    26,000,000.000             

6 VOLUME 4 OF 6:  STRUCTURED CABLING WORKS 6,150,000.000      6,150,000.000               

7
VOLUME  5 OF 6:  PLUMBING, DRAINAGE, FIRE 

PROTECTION WORKS
28,200,000.000    28,200,000.000             

8 VOLUME 6 OF 6:  AIRCONDITIONING WORKS 5,200,000.000      5,200,000.000               

9 PROVISIONAL SUMS 30,000,000.00      30,000,000.00               

TOTAL  AMOUNT CARRIED TO FORM OF TENDER 766,510,620.00    766,510,620.00             

Amount in Words: …………………………………

……………………………………………………………

Official Stamp

Signed: ........................................................................

Designation: ...............................................................

Date: ............................................................................

WITNESSED BY

Name……………………………………………………

Adress…………………………………………………..

Date……………………………………………………..

Witness signature……………………………………..

PROPOSED CONSTRUCTION OF 2NO. LEATHER INDUSTRIAL SHEDS, EACH 

COVERING 5000SM AT KENYA LEATHER INDUSTRIAL PARK IN KENANIE, 

MACHAKOS COUNTY

  W.P ITEM NO. D117 EN/MKS/1902 JOB NO 10753B
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